



14. A. (Continued)

(3) This reallocation is necessary to continue performance pursuant to the ADTO IBR and to support the work efforts required by the replan modification (currently in negotiation).

B. CLIN 00020 funding is revised as follows:

	<u>Total</u>
CLIN 00020	
Changed From:	\$11,602,854
Changed By:	- \$ 2,542,224
Changed To:	\$ 9,060,630

C. CLIN 00060 funding is revised as follows:

	<u>Total</u>
CLIN 00060	
Changed from	\$ 6,580,674
Changed by	\$ 2,542,224
Changed to	\$ 9,122,898

D. This change creates no increase or decrease in task order value, target cost, or target fee.

E. As a result of this modification total obligation remains at \$67,337,152.

F. All other terms and conditions remain the same.