

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. P00005		3. EFF. DATE 6/28/11	4. REQUISITION/PURCHASE REQ. NO. 0020054035		5. PROJECT NO. (if applicable)	
6. ISSUED BY DHS - Customs & Border Protection Department of Homeland Security Procurement Directorate - NP 1 1300 Pennsylvania Ave., NW Washington DC 20229			7. ADMINISTERED BY (if other than Item 6) DHS - Customs & Border Protection Department of Homeland Security Procurement Directorate - NP 1 1300 Pennsylvania Ave., NW Washington DC 20229			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) UNISYS CORP PO BOX 99865 CHICAGO IL 60696-7665 CODE 150780674 FACILITY CODE			9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. / HSBP1010J00730 10B. DATED (SEE ITEM 13) 10/07/2010			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

SEE APPROPRIATIONS TABLE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b). Such as changes in paying office.
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. This Modification is being executed to Exercise Option Year 1 of the Task Order. The period of performance for Option Year 1 is:
June 28, 2011 through June 27, 2012.

Funds in the amount of \$17,935,193.50 are being added for this period, thus changing the contract value:

FROM \$32,136,462.01 by \$17,935,193.50 TO \$50,071,655.51

The funds added are as shown below:

SAP Line Item	CLIN	Amount
---------------	------	--------

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) (b)(4); (b)(6) Contract Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ROB (b)(6) Con (b)(6)	
15B. DATE SIGNED 6/22/11		16B. UNITE BY	
15C. DATE SIGNED 6/22/11		16C. DATE SIGNED 6/22/11	

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. P00005	3. EFF. DATE 6/28/11	4. REQUISITION/PURCHASE REQ. NO. 0020054035	5. PROJECT NO. (If applicable)	
6. ISSUED BY DHS - Customs & Border Protection Department of Homeland Security Procurement Directorate - NP 1 1300 Pennsylvania Ave., NW Washington DC 20229	CODE 7014	7. ADMINISTERED BY (If other than Item 6) DHS - Customs & Border Protection Department of Homeland Security Procurement Directorate - NP 1 1300 Pennsylvania Ave., NW Washington DC 20229		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) UNISYS CORP PO BOX 99865 CHICAGO IL 60696-7665 CODE 150780674 FACILITY CODE		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. / HSBP1010J00730 10B. DATED (SEE ITEM 13) 10/07/2010		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

SEE APPROPRIATIONS TABLE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. This Modification is being executed to Exercise Option Year 1 of the Task Order. The period of performance for Option Year 1 is:

June 28, 2011 through June 27, 2012.

Funds in the amount of \$17,935,193.50 are being added for this period, thus changing the contract value:

FROM \$32,136,462.01 by \$17,935,193.50 TO \$50,071,655.51

The funds added are as shown below:

SAP Line Item	CLIN	Amount
---------------	------	--------

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ROBERT ABOOD Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. P00005	3. EFF. DATE 6/28/11	4. REQUISITION/PURCHASE REQ. NO. 0020054035	PAGE OF 2	PAGES 2
---	-------------------------	--	--------------	------------

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

270 0764
280 0765
290 0766
300 0767
310 0822
320 0823
330 1371
340 1372
350 1373
360 1390
370 0824
380 1374

(b) (4)

All the above CLINS are funded in full for the entire period of the Option Year 1, except for the O&M portions of CLINS 0765 and 0766 (which have been funded for the period of June 28, 2011 through April 30, 2012 only).

2. This Modification is creating two sub-options for the O&M portions of CLIN #0765 and #0766 for the months of May 2012 and June 2012. Each of the sub-options is to be treated as an Option and will be exercised by the Government. The funding amounts for these two sub-options are:

- a. O & M sub-option 1 (May 1-31, 2012) CLIN# 0765 (b) (4) CLIN# 0766 (b) (4)
- b. O & M sub-option 2 (June 1-27, 2012) (b) (4) (b) (4)

3. The available credits in the amount of (b) (4) are being utilized in this Option Period as shown in attachment 1, thus changing the credit amount FROM (b) (4) by (b) (4) T (b) (4)

4. The amount against T & M CLIN #1390 for Option Period 1 is being changed from (b) (4) to (b) (4)

5. The period of performance of several CLINS of the Base Period, listed in Attachment #1, is being extended at no cost to the Government. The POP extension is through 6/1/12.

6. In response to the Statement of Work (attachment #2) Unisys submitted a Technical and Price proposal (attachment #3 and #4) on June 1, 2011 which are being incorporated in this modification.

7. Optional Items 1, 3, and 5 of Unisys' proposal are being executed via this Modification. The items are:
#1 – Install LED sign on bollard with power/data at Pharr
#3 – Install power and data in ground at BP checkpoint tactical sites
#5 – 65% design drawing at Tier 2 crossing sites with the exception of Del Rio – CLIN #0734-03

8. Personnel identified in Clause H.2- Key Personnel is modified to indicate (b)(4); (b)(6) as Inbound / Border Patrol Project Manager, replacing (b)(4); (b)(6).

9. The Actual costs associated with the following T&M CLIN work are being definitized:

- Lukeville second visit (b) (4)
- Port Huron sealed drawings (b) (4)
- Pharr & Progresso repairs (b) (4)
- Ysleta repairs (b) (4)

ATTACHMENTS:

1. List of CLINS – no-cost extension of POP
2. Statement of Work
3. UNISYS' price proposal dated June 1, 2011.
4. UNISYS' technical proposal dated June 1, 2011
5. Mod 5 Supplemental Information