AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF PAGES 1

2. AMENDMENT/MODIFICATION NO.	3. EFF. DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
P00016	9/16/09	0020036108	

6. ISSUED BY CODE 7014

Department of Homeland Security
Customs and Border Protection
1300 Pennsylvania Ave NW
Room 7.2C
Washington DC 20229

7. ADMINISTERED BY *(If other than Item 6)* CODE

Dept of Homeland Security
Customs and Border Protection
SBI Acquisition Office Room 7.2C
1300 Pennsylvania Ave. NW
Washington DC 20229

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and Zip Code)*

THE BOEING COMPANY
DBA/ BOEING
1215 SOUTH CLARK ST
STE 600
ARLINGTON VA 22202-3259

CODE 807414318 FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. / HSBP1208J20165

10B. DATED *(SEE ITEM 13)* 08/16/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(Such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual agreement between both parties.

☐ D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

See following page.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. [redacted]	16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Judith A. Simpson Contracting Officer
15B. [redacted] 15C. DATE SIGNED 9/16/09	[redacted] 16C. DATE SIGNED 9/16/09

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

1. The purpose of this modification is to issue a Not to Exceed (NTE) amount for the extension of the ILS Task Order in accordance with the current Task Order terms and conditions including the Statement of Work.

2. The current period of performance is extended from September 18, 2009 through October 31, 2009.

3. The NTE amount for this effort is $4,623,217.

4. The definitization of this action is to occur as follows:

    a. Request for updated cost model.....September 16, 2009
    b. Receipt of updated cost model.....September 21, 2009
    c. Complete Negotiations.....September 29, 2009
    d. Award.....October 16, 2009

5. The total task order incremental funding remains the same at $32,000,000.

6. All other terms and conditions of the Task Order remain the same.