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CON12570 RGV-MCS-4 -Supervision & Administration CON12550 125.0d 125.0d 0% 30-Aug-08 02-Jan-08 m.o<‘_<_oms ‘.m_._nmz_m,
CON12580 RGV-MCS-4 -Contingency CON12550 125.0d 12504 0% 30-Aug-08 02-Jan-09 RGV-MCS-4 -Continges
CON12590 RGV-MCS-4 -Other Direct Costs CON12550 125 0d 125.0d 0% 30-Aug-08 02-Jan-09 RGV-MCS-4 -Other Dir
CON12600 RGV-MCS-4 -Direct Design Costs CON12550 125.0d 125 0d 0% 30-Aug-08 02-Jan-09 RGV-MCS-4 Direct De
CON12562 RGV-MCS-4 -Contract for 3.86 miles PF - RMS CON12550 305.0¢ 305.0d 0% 30-Aug-08 01-Juk-09 : S — )
CON12630 RGV-MCS-4 -USACE Review-SWF CON12670 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 _, | RGV-MCS-4 -USACE Review-SWI
CON12650 RGV-MCS-4 -Autharity for Construction Acknowledged CON12640 0.0d 0.0d 0% 30-Aug-08 ; & RGV-MCS-4 -Authonty for oSw.S_
CON12670 RGV-MCS-4 -Submit Design for USACE Review CON12620 0.0d 0.0d 0% 30-Aug-08 @ RGVMCS-4 -Submit Design far :
CON12640 RGV-MCS-4 -Authority for Construction CON12630, REO40575, ENV16209 0.0d 0.0d 0% 30-Aug-08 ¢ RGV-MCS-4 -Authority-for Constry
CON12660 RGV-MCS-4 -Construction Periad for 3 86 miles PF CON12650, CON12560, CON12570, CON12580. CON12 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 B RGV-MCS-4 Construg:
CON12680 RGV-MCS-4 -BOD CON12660 0.0d 0.0d 0% 02-Jan-09 # RGV-MCS4-BOD
CON12830  RGV-MCS 4 Physical Completion CON12660 0.0d 0.0d 0% 02-Jan-09 ® RGV-MCS-4 -Phjsical
CON12710 RGV-MCS-4 -Construction Completion CON126€0 0.0d 0.0d 0% 02-Jan-09 ) ¢ RGV-MCS-4 -Constryc:
CON12720 RGV-MCS-4 -Transfer Document Date CON12660 0.0d 0.0d 0% 02-Jan-09 & RGV-MCS-4 Transfer
CON12730 RGV-MCS-4 -Contract Required Compieticr CON12660 0.0d 0.0d 0% 02-Jan-09 , ® RGV-MCS-4 -Contract
CON12740 RGV-MCS-4 -AF Evaluation Date CON12860 0.0d 0.0a 0% 02-Jan-09 : ® RGV-MCS-4 -AF Fvaly
CONIZ2750  RGV-MCS 4 Gontractor Evaluation Dete CON12660 0.0d 060 0% 02-Jan-09 T8 ROVMGS 4 Conrast
CON12700 RGV-MCS-4 -Fiscal Completion CON12660. CON12562 0.0d 00d 0% 01.Jul-02 ® RGVN
. RGV-A s) £ == Y A L " e = i P——— 7.
CON12340 RGV-MER-1 -Contract Award DES13702 00d 0.0d 0% 29-Aug-08 & RGV-MER-1 -Contract Award
CON12410 RGV-MER 1 -Design I'ask Order CON12400 0.0d 0 0d 0% 30-Aug-08 30-Aug-08 | RGV-MER-1 -Design Task Order
CON12400 RGV-MER-1 -Design T.0. NTP CON12340 0.0d 0.0d 0% 30-Aug-08 ® RGV-MER-1 -Design T.0. NTP
CON12350 RGV-MER-1 -Contract for 0.90 miles PF CON12340 111.04 111.0d 0% 30-Aug-08 19-Dec-08 S RGV-MER-1 -Contract ft
CON12380 RGV-MER-1 -Supervision & Administraticn CON12340 111.0d 111.04 0% 30-Aug-08 19-Dec-08 —— RGV-MER-1-Supervisio
CON12370 RGV-MER-1 -Contingency CON12340 111.0d 111.0d 0% 30-Aug-08 19-Dec-08 Emm—— RGV-MER-1 -Contingen
CON12380 RGV-MER-1 -Other Direct Costs CON12340 111.0d 111.0d 0% 30-Aug-08 19-Dec-08 S RGV-MER-1-Other Dire
CON12380 RGV-MER-1 Direct Design Costs CON12340 111.0d 111.0d 0% 30-Aug-08 19-Dec-08 [ RGV-MER-1 Direct omm
CON12352 RGV-MER-1 -Contract for 0.90 miles PF - RM3 CON12340 291.0d 291.0d 0% 30-Aug-08 17-Jun-09 EEe——— (M
CON12420 RCV-MER-1 -USACE Review-SWF CON12460 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 | RGV-MER-1 -USACE Review-SWi
CON12440 RGV-MER-1 -Authority for Construction Acknowledged CON12430 00d 0.0d 0% 30-Aug-08 ® RGVMER1 ‘>c§o,§ for Constru
CON12460 RGV-MER-1 -Submit Design for USACE Review CON12410 0.0d 0.0d 0% 30-Aug-08 @ RGV-MER-1-Submit Design for
CON12430 RGV-MER-1 -Autharity for Construction CON12420, ENV16209, REQ40548 00d 0.0d 0% 30-Aug-08 ¢ RGV-MER-1 -Authority for Constru
CON12450 RGV-MER-1 -Construction Period for 0 90 mites PF CON12440. CON12350, CON12360, CON12370, CON12 111 0d 111.0d 0% 30-Aug-08 19-Dec-08 ERERR  RGV-MER-1 -Constructi
CON12470 RGV-MER-1-BOD CON12450 00d 0.0d 0% 19-Dec-08 @ RGV-MER-1.BOD
CON12480 RGV-MER-1 -Physical Completion CON12450 0.0d 0.0d 0% 19-Dec-08 ¢ RGV-MER-1-Physical C
CON12500 RGV-MER-1 -Construction Completion CON12450 0.0d 0.0d 0% 19-Dec-08 & RGV-MER-1 -Constructy
CON12510 RGV-MER-1 -Transfer Document Date CON12450 0.0d 0.0d 0% 19-Dec-08 @ RGV-MER-1 ‘?mzm@ B
CON12520 RGV-MER-1 -Contract Required Completion CON12450 0.0d 0.0d 0% 19-Dec-08 & RGV-MER-1 -Contract R
CON12530 RGV-MER-1 -AE Evaluation Date CON12450 0.0d 0.0d 0% 19-Dec-08 , & RGV-MER-1 -AF Evalua
CON12540 RGV-MER-1 -Contracter Evaluation Date CON12450 00d 0.0d 0% 19-Dec-08 @ RGV-MER-1 Contragtor
CDN12480 RGV-MER-1 -Fiscal Complation CON12450, CON12352 0.0d 0.0d 0% 17-Jun-09 ® RGV-M
__ : V— )]
CON12120 RGV-MER-2 -Contract Award DES13728 0.0d 0.0d 0% 29-Aug-08 ® RGV-MER-2 Contract Award
CON12200 RGV-MER-2 -Design Task Order CON12130 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 I RGV-MER-2 -Design Task Order
CON12190 RGV-MER-2 -Design T 0. NTP CON12130 0.0d 0.0d 0% 30-Aug-08 . ® RGV-MER-2 -Design T 0 NTP
CON12140 RGV-MER-2 -Contract for 3.24 miles PF CON12130 118.0d 118 0d 0% 30-Aug-08 26-Dec-08 : e RGV-MER-2 -Contract f
CON12150 RGV-MER-2 -Supervision & Administration CON12130 118.0d 118.0d 0% 30-Aug-08 26-Dec-08 I RGV-MER-Z -Supervisic
CON12160 RGV-MER-2 -Contingency CON12130 118 0d 118.0d 0% 30-Aug-08 26-Dec-08 e RGV-MER-2 -Continger
CON12170 RGV-MER-2 -Other Direct Costs CON12130 118.0d 118.0d 0% 30-Aug-08 26-Dec-08 —— RCV MER-2 -Other Dire
CON12180 RGV-MER-2 -Direct Design Costs CON12130 118.0d 118.0d 0% 30-Aug-08 26-Dec-08 I, RGV-MER-2 -Direct Des
CON12142 RGV-MER-2 -Contract for 3.24 miles PF - RMS CON12130 298.0d 298.0¢ 0% 30-Aug-08 24-Jun-09 ———— ()]
CON12210 RGV-MER-2 -USACE Review SWF CON12250 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 I RGV-MER-2 ‘cm>o,,m Review-SWi
CON12230 RGV-MER-2 -Authortty for Construction Acknowledged CON12220 0.0d 0.0d 0% 30-Aug-08 ® RGV-MER-2 -Authority for Constry
CON12250 RGV-MER-2 -Submit Design for USACE Review CON12200 0.0d 0.0d 0% 30-Aug-08 € RGV-MER-2 -Submit Design for L
CON12220 RGV-MER-2 -Autharity for Gonstruction CON12210, REO40597, ENV16209 0.0d 0.0d 0% 30-Aug-08 ® RGV-MER-2 -Authortty for Canstru
CON12240 RGV-MER-2 -Canstruction Period for 3 24 miles PF CON12230, CON12140, CON12150, CON12160, CON12.., 118,04 118.0d 0% 30-Aug-08 26-Dec-08 RN RGV-MER-2 -Construct
CON12260 RGV-MER-2 -BOD CON12240 0.0d 00d 0% 26-Dec-08 ] mm<.§mz.m. BCD i
CON12270 RGV-MER-2 -Physical Completion CON12240 0.0d 0.0d 0% 26-Dec-08 @ RGV-MER-2 -Physical
CON12290 RGV-MER-2 -Construction Completion CON12240 0.0d 0.0d 0% 26-Dec-08 ¢ RGV-MER-2 -Construct
CON12300 RGV-MER-2 -Transfer Document Date CON12240 0.0d 0.0d 0% 26-Dec-08 ¢ RGV-MER-2 -Transfer [
CON12310 RGV-MER-2 -Contract Required Completion CON12240 0.0d 0.0d 0% 26-Dec-08 # RGV-MER-2 -Contract f
CON12320 RGV-MER-2 -AF Evaluation Date CON12240 0.0d 0.0d 0% 26-Dec-08 ¢ RGV-MER-2 -AF .m<m_cm
CON12330 RGV-MER-2 -Contractor Evaluation Date CON12240 0.0d 0.0d 0% 26-Dec-08 : & RGV-MER-2 Contractg
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CON12280 RGV-MER-2 -Fiscal Completion CON12240, CON12142 0 Gd 0.0d 0% 24-Jun-08
3875 60000 61000 (2025-1) RGV-MER-3 (3.8 BN =Rl s R T
CON11920 RGV-MER-3 Contract Award DES13/5 0.0d 0 0d 0% 29-Aug-08 : ® RGV-MER-3 -Contract Award
CON11990 RGV-MER-3 -Design Task Order CON11980 00d 0od 0% 30-Aug-08 30-Aug-08 j 0 u | RGV-MER-3 -Design Task Order
CONT1980  RGV-MER-3 DesignT.0 NIP CONT1920 0.04 0.04 0% 30-Aug-08 i - & RGV-MER-3 Design 7.0 NTP
CON11930 RGV-MER-3 -Contract for 3 &6 miles PF CON11920 125 0d 125 0d 0% 30-Aug-08 02-Jan-09 Co : : Wemmbimn  RGV-MER-3 -Contract
CON11940 RGV-MER-3 -Supervision & Administration CONT1920 125.04 125.0d 0% 30-Aug-08 02-Jan-09 , Sm— RGV-MER-3 -Bupervisi
CON11950 RGV-MER-3 -Contingency CON11920 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 ) W—— RGV-MER-3 -Continge|
CON1T1960 RGV-MER-3 -Other Direct Costs CON11820 125.0d 125.0d 0% 30-Aug-08 02-Jan-08 = : I RGV-MER-3 -Other Dir
CON11970 RGV-MER-3 Direct Design Costs CON11920 125.0d 125 0d 0% 30-Aug-08 02-Jan-09 i . , W RGV-MER-3 -Direct De
CON11932 RGV-MER-3 -Contract for 3.86 miles PF - RMS CON11920 305.0d 305.0d 0% 30-Aug-08 01-Jul-09 ) T (V-
CON12000 RGV-MER-3 -USACE Review-SWF CON12040 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 W | RGV-MER-3 -USACE Review-Sw|
CON12020 RGV-MER-3 -Authority for Construction Acknowledged CON12010 00d 0.0d 0% 30-Aug-08 ¢ RGV-MER-3 -Authority for Constru
CON12040 RGV-MER-3 -Submit Design for USACE Review CON11990 00d 0.0d 0% 30-Aug-08 ] , & RGV-MER-3 -Submit Design for L
CON12010 RGV-MER-3 -Authority for Construction CON12000, REO40619, ENV16209 0.0d 0.0d 0% 30-Aug-08 ‘ h o ¢ RGV-MER-3 -Authority for Constru
CON12030 RGV-MER-3 -Construction Period for 386 miles PF CON12020, CON11930, CON11940, CONT1950, CON11 125.0d 125.0d 0% 30-Aug-08 02-Jan-08 ) EREREN RGV-MER-3 -Construg:
CON12050 RGV-MER-3 -BOD CON12030 0.0d 0.0d 0% 02-Jan-09 : , ¢ RGV-MFR-3.80D
CON12060 RGV-MER-3 -Physical Completion CON12030 0.0d 00d 0% 02-Jan-09 , ¢ mO<._,smm.m -Physical s
CON12080 RGV-MER-3 Construction Completion CON12030 0.0d 0.0d 0% 02-Jan-09 ' @ RGV-MER-3 -Construc
CON12080 RGV-MER-3 -Transfer Dacument Date CON12030 0.0d 0.0d 0% 02-Jan-09 . L ; @ RGV-MER-3 Transfer
CON12100 RGV-MER-3 -Contract Required Completion CON12030 00d 0.0d 0% 02-Jan-03 , : i ¢ RGV-MER-3 -Contract
CON12110 RGV-MER-3 -AE Evaluation Date CON12030 0.0d 0.0d 0% 02-Jan-09 [ , ¢ RGV-MER-3 AE Evalu
CON12120 RGV-MER-3 -Contracter Evaluation Date CON12030 0.0d 00d 0% 02-Jan-09 ; ® RGV-MER-3 -Contractc
ZON12070 RGV-MER-3 +Fiscal Completion CON12030. CON11932 0 0d ¢.0d 0% 01-Jul-09 0 il & RGV-p
: St = AP D e = i BRI & _—
DONMTI0  ROVAMER Conract fward DES13780 T 004 0.0d 0% 28-Aug-08 I ! @ RGV-MER4 -Contract Award
CON11780 RGV-MER-4 -Design Task Order CON11770 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 L ” | RGV-MER-4 -Design Task Order
CON11770 RGV-MER-4 -Design T.0 NTP CON11710 00d 0.0d 0% 29-Aug-08 . . ” ¢ RGV-MER-4 Design T O NTP
CON11720 RGV-MER-4 -Contract for 2 33 miles PF CON11710 118.0d 118 0d 0% 29-Aug-08 25-Dec-08 g ) g m— RGV-MER-4 -Contract f
CON11730 RGV-MER-4 -Supervision & Administration CONMT710 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 i [ Smm——— RGV-MER-4 -Supervisic
CON11740 RGV-MER-4 -Contingency CON11710 118.0d 118 0d 0% 28-Aug-08 25-Dec-08 P | IE —— RGV-MER-4 -Continger
CONMI7S0  RGV-MER.4 -Other Direct Costs CONTI710 118.04 118 0g 0% 29-Aug-08 25.Dec-08 P Mg | S— MER 4 Other e
CON11780 RGV-MER-4 -Direct Design Costs CON11710 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 , ree—— RGV-MER-4 Direct Des
CONI1722  RGV-MER-4 -Contract for 2 33 miles PF - RMS CON11710 298 04 298 0d 0% 29-Aug-08 23-Jun-09 e — T
CON11790 RGV-MER-4 USACE Review-SWE CON11830 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 . . | RGV-MER-4 -USACE Review-SWi
CON11810 RGV-MER-4 -Authority for Corstruction Acknowledged CON11800 0.0d 0.0d 0% 29-Aug-08 I , & RGV-MER 4 -Authority for Constry.
CON11830 RGV-MER-4 -Submit Design for USACE Review CON11780 0.0d 0.0d 0% 29-Aug-08 : ® RGY MER4 -Submit Design for U¢
CON11800 RGV-MER-4 -Authority for Construction CON11790, REQ40641, ENV16209 0.0d 0.0d 0% 29-Aug-08 a € RGV-MER-4 -Authority for Constry
CON11820 RGV-MER-4 -Construction Period for 2 33 miles PF CON11810, CON11720, CON11730, CON11740, CON11 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 , - 4 EDERE RGV-MER4 -Construct
CON11840 RGV-MER-4 -BOD CON11820 0.0d 0.0d 0% 25-Dec-08 . , : g ¢ RGV-MER-4 -BOD
CON11850 RGV-MER-4 -Physical Completion CON11820 0.0d 0.0d 0% 25-Dec-08 , H i ® RGV-MER-4 -Physical ¢
CON11870 RGV-MER-4 -Construction Completion CON11820 0.0d 0.0d 0% 25-Dec-08 L ' ; N @ RGV-MER-4 -Construct
CON11880 RGV-MER-4 -Transfer Document Date CON11820 0.0d 0.0d 0% ‘ 25-Dec-08 , : : @ RGV-MER-4 -Transfer [
CONM390  RGV-MER 4 -Contract Requred Completion CON11820 00d 0.0d 0% - 25.Dec 08 [ " RGV-MER 4 Conract |
CON11900 RGV-MER-4 -AE Evaluation Date CON11820 00d 00d 0% 25-Dec-08 ; g ® RGV-MER 4 -AE Fvaly
CON11910 RGV-MER-4 -Contractor Evaluation Date CON11820 0.0d 0.0d 0% 25-Dec-08 @ RGV-MER-4 Contracts
CON11860 RGV-MER-4 -Fiscal Completion CON11820, CON11722 00d 00d 0% 23-Jun-08 . ® RGV-M
) E] = L4 - R P————— 23
CONt1500 RGV-HRL-1 -Contract Award DES13806 0.0d 0.0d 0% 28-Aug-08 f 0 ® RGV-HRL-1 -Contract Award
CON11570 RGV-HRL-1 -Design Task Order CON11560 00d 00d 0% 29-Aug-08 29-Aug-08 : ; | RGV-HRI-1 -Design Task Order
CON11560 RGV-HRL1 -Design T O NTP CON11500 0.0d 0.0d 0% 29-Aug-08 ) ® RGV-HRL1 -Design T.O NTP
CON11510 RGV-HRL-1 -Contract for 2 33 mles PF CONT1500 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 . : e RGV-HRL-1-Contract f
CON11520 RGV-HRL-1 -Supervision & Administration CON11500 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 ; 3 W RGV-HRL-1-Supervisio
CON11530 RGV-HRL-1 -Contingency CON11500 1804 118.04 0% 29-Aug-08 25-Dec(8 ) ‘ I RGV-HRL-1 -Contingen:
CONM1540  RGV-HRL-1 -Other Direct Gosts CONT1500 118,09 118.0d 0% 29.Aug 08 25.Dec-08 | m—ROVHRL1 Cther Dre
CON11550 RGV-HRL-1 -Direct Design Costs CON11500 118 0d 118 0d 0% 29-Aug-08 25-Dec-08 : em— RCV-HRL-1 -Direct Des
CON11512 RGV-HRL-1 -Contract for 2.33 miles PF -RMS CON11500 298.0d 298 0d 0% 29-Aug-08 23-Jun-09 e — RGV-H
CON11580 RGV-HRL-1 -USACE Review-SWF CON11620 00d 0.0d 0% 29-Aug-08 29-Aug-08 | RGV-HRL-1-USACE Review-SWr
CON11800 RGV-HRL-1 -Authority for Construction Acknowledged CON11590 00d 00d 0% 29-Aug-08 o ® RGV-HRLA1 -Authority for Construg
CON11620 RGV-HRL-1 -Submit Design for USACE Review CON11570 0.0d 0.0d 0% 28-Aug-08 k : 4 RGV-HRL-1-Submit Design for Ug
CON11580 RGV-HRL-1 -Authority for Construction CON11580, REQ40901, ENV16209 0.0d 0.0d 0% 29-Aug-08 L @ RGV-HRL -Authority for Constryc
CON11610 RGV-HRLA -Construction Period for 2.33 miles PF CONMB00, CON11510, CON11520, CON11530, CON11. 118 0d 118.0d 0% 29-Aug-08 25-Dec-08 : === RGV-HRL-1"-Constructi
CONTI630  RGV-HRL-1-BOD CON11610 0.0d 00d 0% 25-Dec-08 o & RGV-HRL-1 80D
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CON1640  RGV-HRLA -Prysical Completion CONT1610 0.d 0.0d 0% 25Dec-08 @ RGV-HRLA Physical &
CON11860 RGV-HRL-1 -Construction Completion CON1T1610 0.0d 0.0d 0% 25-Dec-08 ¢ RGV-HRL-1 -Constructi
CON11670 RGV-HRL-1 -Transfer Document Date CON11610 0.0d 0.0d 0% 25-Dec-08 ¢ RGV-HRL-1 -Transfer C
CON11880 RGV-HRL-1 -Contract Required Completion CON11610 00d 0.0d 0% 25-Dec-08 @ RGV-HRL-1 -Contragt R
CON11690 RGV-HRL-1 -AE Evaluation Date CONMB10 0.0d 0.0d 0% 25-Dec-08 @ RGV-HRL-1 -AE Evalua
CON11700 RGV-HRL-1 -Contractor Evaluation Date CON11610 00d 0.0d 0% 25-Dec08 ® RGV-HRL-1 -Contractor
CON11650 RGV-HRL-1 -Fiscal Cempletion CON11610. CON11512 00d 0.0d 0% 23-Jun-09 @ RGV-H
143875,60000.61000.150.08 012 0-12 (2025-4) RGV-HRL-2 (0.96 miles} W L e e 19800 ey V—— 150
CON11250 RGV-HRL-2 Centract Award DES13832 0.0d 0.0d ol_xv 28-Aug-08 g : - ) . @ RGV-HRL-2 -Contract Awarg
CON11380 RGV-HRL-2 -Design Task Order CON11350 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 i s ” | RGV-HRL-2-Design Task Order
CON11350 RGV-HRL-2-Design T 0. NTP CON112%0 0.0d 0.0d 0% 29-Aug-08 ® RGV-HRL-2-Design T.O NTP
CON11300 RGV-HRL-2 -Contract for 0.96 miles PF CON11280 1M1.0d 111.0d 0% 29-Aug-08 18-Dec-08 W S RV HRL-2 -Contract fo
CONTI310 RGV-HRL2 Supervision & Administration CON11290 111.0d 11104 0% 29-AUg-08 18-Dec 08 o : ; M ROV-HRL-2 -SUpervisial
CON11320 RGV-HRL-2 -Cantingency CON11290 111.04 111.0d 0% 29-Aug-08 18-Dec-08 RN mmmm— RGV-HRL2 -Contingeng
CON1330  RGV-HRL-2 -Other Direct Costs CON11290 111.04 11104 0% 29 Aug-08 18-Dec-08 RN S 05\ HRL-2 -Other Dre
CON11340 RGV-HRL-2 -Direct Design Costs CON1M12980 111.04 111.0d 0% 29-Aug-08 18-Dec-08 : ) I RGV-HRL-2 Direct Desi
CON11302 RGV-HRL-2 -Contract for 0.96 miles PF - RMS CON11290 291.0d 291.0d 0% 29-Aug-08 16-Jun-09 [ : : ——— (| I
CON11370 RGV-HRL-2 -USACE Review-SWF CON11410 0.0d 00d 0% 29-Aug-08 29-Aug-08 o ” : | RGV-HRL-2 ‘cm>0m Review-SWF
CON11390 RGV-HRL-2 -Authority for Construction Acknowledged CON11380 0.0d 0.0d 0% 29-Aug-08 L ' : : : @ RGV-HRL-2 -Authority for Construc
CON11410 RGV-HRL-2 -Submit Design for USACE Review CON11360 0.0d 0.0d 0% 29-Aug-08 & RGV-HRL-2 -Submit Design for Ug
CON11380 RGV-HRL-2 -Authrity for Construction CON11370, REC40663, ENV16209 00d 0.0d 0% 29-Aug-08 o o i @ RGV-HRL-2 -Authority for Construc
CON11400 RGV-HRL-2 -Constructien Period for 0.96 miles PF CON11330, CON11300, CON11310, CON11320, CON11 111.0d 111.0d 0% 28-Aug-08 18-Dec-08 , 0 , g EEET RGV-HRL-2 -Constructic
CON11420 RGV-HRL-2 -BOD CON11400 0.0d 0.0d 0% 18-Dec-08 b G : : , ® RGV-HRL2 -BOD
CON11430 RGV-HRL-2 -Physical Completion CON11400 0.0d 0.0d 0% 18-Dec-08 ” [ ® RGV-HRL-2 -Physical C
CON11450 RGV-HRL-2 -Construction Completion CON11400 0.0d 0.0d 0% 18-Dec-08 . ® RGV-HRL-2 -Constructic
CON11460 RGV-HRL-2 -Transfer Document Date CON11400 0.0d 0.0d 0% 18-Dec-08 . : . ) #® RGV-HRL-2 -Transfer i
CONM11470  RGVHRL-2 Contract Requied Completion CON11400 003 0.0 % 18-Dec.08 L ® RGV-HRL2 Contract R
CON11480 RGV-HRL-2 -AE Evaluation Date CON11400 ood 0.0d 0% 18-Dec 08 “H , ; @ RGV-HRL-2 -AE Evaluat
CON11490 RGV-HRL-2 -Contractor Evaluation Date CON11400 0.0d 0.0d 0% 18-Dec-08 o ® RGV-HRL-2 -Contractor
SON11440 RGV-HRL-2 -Fiscal Completion CON11400, CON11302 0.0d 0.0d 0% 16-Jun-09 ., : ¢ RGV-HF
- 1} Y T Pt P —— .1
CONT1080  RGV-HRL-3 -Contract Award DES13858 0.0d 0.0d 0% a 28 Mug-08 EEEN ” @ RGV-HRL-3 -Contract Award
CON11150 RGV-HRL-3 -Design Task Order CON11140 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 : | RGV-HRL-3 -Design Task Order
CON11140 RGV-HRL-3 -Design 7.0 NTP CON11080 0.0d 0.0d 0% 29-Aug-08 : i ! @ RGV-HRL-3 Design T.O NTP
CON11090 RGV-HRL-3 -Contract for 1.59 miles PF CON11080 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 : M RGV-HRL-3-Contract f
CON11100 RGV-HRL-3 -Supervision & Administration CON11080 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 g wemmmamw RGY-HRL-3 -Supervisio
CON11110 RGY-HRL-3 -Contingency CON11080 118.0d 118.0d 0% 29-Aug-08 25-Dec-08 ¥ Smbmm— RGV-HRL-3 -Contingen:
CON11120 RGV-HRL-3 -Other Direct Costs CON11080 118 0d 118 0d 0% 29-Aug-08 25-Dec-08 D : ; : e RGV-HRL-3-Qther Dire
CON11130 RGV-HRL-3 -Direct Design Costs CON11080 118 0d 118.0d 0% 29-Aug-08 25-Dec-08 o g , = RGV-HRL-3 -Direct Des
CON11092 RGV-HRL-3 -Contract for 1.59 miles PF - RMS CON11080 298.0d 208.04 0% 20-Aug-08 23-Jun-09 i % e —— 3
CON11160 RGV-HRL-3 -USACE Review-SWF CON11200 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 O ) | RGV-HRL-3 -USACE Review-SWF
CON11180 RGV-HRL-3 -Authonity for Construction Acknowtedged CON11170 0.0d 0.0d 0% 29-Aug-08 [ , & RGV-HRL-3-Authority for Congtru
CON11200 RGV-HRL-3 -Submit Design for USACF Review CON11150 0.0d 00d 0% 29-Aug-08 SRR = € RGV-HRL-3 -Submit Design for US
CONM170 RGV-HRL-3 -Authority for Construction CON11160, REQ40685, ENV16209 0.0d 0.0d 0% 29-Aug-08 C : & RGV-HRL-3 -Authority for Canstrug
CON11180 RGV-HRL-3 -Construction Period for 159 miles PF CON11180, CON11080, CON11100, CON11110, CON11 118.0d 118 0d 0% 29-Aug-08 25-Dec-08 . RN RGV-HRL-3 ho:ﬂe%
CON11210 RGV-HRL-3 -BOD CON11190 0.0d 0.0d 0% 25-Dec-08 i o @ RGV-HRL-3-BOD
CON11220 RGV-HRL-3 -Physical Completion CON11190 0.0d 0.0d 0% 25-Dec-08 , ¢ RGV-HRL-3 -Physical C
CON11240 RGV-HRL-3 -Construction Completion CON11190 0.0d 0.0d 0% 25-Dec-08 D : € RGY-HRL-3 -Constructi
CON11250 RGV-HRL-3 -Transfer Document Date CON11190 0.0d 0.0d 0% 25-Dec-08 : : @ RGV-HRL-3 Transfer [
CON11260 RGV-HRL-3 -Contract Required Completion CCN11190 0.00 0.0d 0% 25-Dec-08 ) " 4 RGV-HRL-3 -Contratt F
CON11270 RGV-HRL-3 -AE Evaluation Date CON11180 0.0d 0.0d 0% 25-Dec-08 I — ' ® RGY-HRL-3 -AF Evalua
CONTI280  RGV-HRL-3 -Contractor Evaluation Date CONTH190 0.0d 0.0d 0% 25.Dec-08 . Ly ® RGV-HRL3 Contractor
CON11230 RGV-HRL-3 -Fiscal Completicn CONT1190, CON11092 00d 0.0d 0% 23-Jun-09 , , ¢ RGV-H
. %) || = . = G 0 || ; ; g o Poa PEE—— (). ],
CON10870 RGV-HRL-4 -Contract Award c.mmdmmm 00d 00d 0% o 29-Aug-08 ' ” ” ® RGV-HRL-4 Contract Award
CON102940 RGY-HRL-4 -Design Task Order CON10330 0.0d 00d 0% 30-Aug-08 30-Aug-08 . : : ) | RGV-HRL-4 -Design Task Order
CONI0930  RGV-HRL-4 -DesignT.0. NTP CONTa870 00d 0.0d 0% 30-Aug-08 T [ ® RGV-HRL4 Design T.O NTP
CON10880 RGV-HRL-4 -Cortract for 3.59 miles PF CON10870 125.0d 125.0d 0% 30-Aug-08 (02-Jan-09 P e RCV-HRL-4 -Contract t
CON10890 RGV-HRL-4 -Supervision & Administration CON10870 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 S RGV-HRL-4 -SUpervisic
CON10900 RGV-HRL-4 -Contingency CON10870 125.0d 125 0d 0% 30-Aug-08 02-Jan-03 b
CON10910 RGV-HRL-4 -Other Direct Costs CON10870 125.04 12504 0% 30-Aug-08 02-Jan-09 i
CON10920 RGV-HRL-4 -Direct Design Costs CON10870 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 — RGV-HRL-4 -Direct Do
CON10882 RGV-HRL-4 -Contract for 3.59 miles PF - RMS CON10870 305.0d 305.0d 0% 30-Aug-08 01-Jul-09 e b s T
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CON10950 RGV-HRL-4 -USAGE Review-SWF CON10990 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 I RGV-HRL-4 -USACE Review-Swf
CON10970 RGV-HRL-4 -Authority for Canstruction Acknowledged CON10950 0.0d 0.0d 0% 30-Aug-08 & RGY-HRL-4 -Authority for Construc
CON10980 RGV-HRL-4 -Submit Design for USACE Review CON10940 0.0d 0.0d 0% 30-Aug-08 | @ RGV-HRL-4 -Submit Design for U
CON10960 RGV-HRL-4 -Authortty for Construction CON10950, REQ40707, ENV16203 0.0d 0.0d 0% 30-Aug-08 Lo ® RGV-HRL-4 -Autharity for Construs
CON10980 RGV-HRL-4 -Construction Period for 3,59 miles PF CON10970, CON10880, CON10830, CON10900, CONT0.. 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 w | [ , B RGV-HRL-4 Construct
CON11000 RGV-HRL-4 -BOD CON10980 0.0d 0.0d 0% 02-Jan-09 P & RGVHRL-4 BOD
CON11010 RGV-HRL-4 -Physical Completion CON10980 0.0d 0.0d 0% 02-Jan-09 ; ® RGV-HRL4 -Physical ¢
CON11030 RGV-HRL4 -Construction Completion CON10980 0.0d 0.0d 0% 02-Jan-09 : i ; : & RGV-HRL-4 -Constryct
CON11040 RGV-HRL-4 -Transfer Document Date CON10980 0.0d 0.0d 0% 02-Jan-09 o ” . ® RGV-HRL-4 -Trapsfer [
CON11050 RGV-HRL-4 -Contract Required Compietion CON10980 0.0d 0.0d 0% 02-Jan-09 i : W . @ RGV-HRL-4-Contract |
CON11080 RGV-HRL-4 -AF Evaluation Date CON10980 0.0d 0.0d 0% 02-Jan-09 AN ; : . @ RGV-HRL-4 -AE Evalu
CON1M1070 RGV-HRL-4 -Contractor Evaluation Date CON10980 0.0d 0.0d 0% 02-Jan-09 B , ¢ RGV-HRL-¢ -Cortracto
CONTI020  RGVHRL-4 Fiscal Completion CONT0980, CON10882 0.04 0.0d 0% 01-Jui-00 H B X o & ROV-
a0 00.150.08.015 ¢ V-HRL- T == R e c N P—— )
CON10650 RGV-HRL-5 -Contract Award DES13910 0.0d 0.0d 0% 26-Aug-08 ool i L ® RGV-HRL-S -Contract Award
CON10730 RGV-HRL-5 -Design Task Order CON10720 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 LI & . | RGV-HRL-5 -Design Task Order
CON10720 RGV-HRL-5 -Design T O NTP CON10660 0.0d 0.0d 0% 29-Aug-08 ; W ® RGV-HRLS -Design T.0. NTP
CON10670 RGV-HRL-5 -Contract for 1.93 miles PR CON10660 126.0d 126.0d 0% 29-Aug-08 02-Jan-09 | m . m——— RGV-HR (-5 Contract
CON10680 RGV-HRL-5 -Supervision & Administration CON10660 126.0d 126 0d 0% 29-Aug-08 02-Jan-09 g ; —— 2GV-HRL -5 -Supervisic
CON10590 RGV-HRL-5 -Contingency CON108660 126.0d 126.0d 0% 29-Aug-08 02-Jan-08 : P S RGVHRL-S -Continger
CON10700 RGV-HRL-5 -Other Direct Costs CON10B60 126.0d 126.0d 0% 29-Aug-08 02-Jan-09 P : —— R0V-HRL 5 -Other Dire
CON10710 RGV-HRL-5 -Direct Design Costs CON10660 126.0d 126 0d 0% 29-Aug-08 02-Jan-09 1 S 1 — 0V HRLS Dot De:
CON10672  RGV-HRL-5 -Gontract for 193 miles PF - RMS CONT0660 306.0d 306.0d 0% 29 Aug-08 01-Jul-09 M : Lo s —— i
CONIOTA0  RGVHRL-5-USACE ReviewSWF CON10780 0.0d 0.0d 0% 29 Aug-08 29-ALg-08 RN Rt | RGV-HRL 5 USACE Review Swr
CON10760 RGV-HRL-S -Authority for Construction Acknowledged CON10750 0.0d 0.0d 0% 29-Aug-08 m , m , ” ® RGV-HRL5-Authority for Construc
CON10780 RGV-HRL-5 -Submit Design for USACE Review CON10730 0.0d 0.0d 0% 29-Aug-08 Lo ol @ RGV-HRL-5 -Subrmit Design for U
CON10750 RGV-HRL-5 -Authority for Construgtion CON10740, REQ40729, ENV16209 00d 0.0d 0% 29-Aug-08 o o , ® RGV-HRL-5 -Authority for Canstrut
CON10770 RGV-HRL-5 -Construction Period for 193 miles PF CON10760, CON10670, CON10680, CON10690, CON10 126 0d 126.0d 0% 29-Aug-08 02-Jan-09 s il , GEREEN RGV-HRLS -Construct
CONI0780  RGV-HRLS-B0D cano770 00 004 0% 02-Jan-09 SRR | S ¢ RGVHRLS 50D
CON10800 RGV-HRL-5 -Physical Gompletion CON10770 0.0d 0.0d 0% 02-Jan-09 ; ” i ” m @ RGV-HRL-5 -Physical ¢
CON10820 RGV-HRL-5 -Construction Completion CON10770 0.0d 0.0d 0% 02-Jan-08 SRR : : ® RGVHRL-5 -Constryet
CONIORED  RGVAHRL-S Transfer Document Gate CON10770 0.00 0.0d % 02-Jan-09 o & RGV-HRLS Transter [
CON10840 RGV-HRL -Contract Required Completion CON10770 0.0d 0.0d 0% 02-Jan-09 ] & RGV-HRL 5 Contract |
CON10850 RGV-HRL-5 -AF Evaluation Date CON10770 0.0d 0.0d 0% 02-Jan-08 DR i # RGV-HRL-5 -AE Evalu
CON10860 RGV-HRL-5 -Contractor Fvaluation Date CON10770 0.0d 0.0d 0% 02-Jan-09 . & RGV-HRL-5 -Contracto
CON10810 RGVHRL 5 -Fiscal Completion CON10T70, CIN10672 0.0d 0.0d 0% 01-Ju-G8 : : ; ® ROV
” i V———— )
CON10450 RCV-HRI-6 Contract Award DES13428 00 0.0d 0% 28-Aug-08 = ] @ RGV-HRL6 -Cantract Award
CON10520 RGV-HRL-6 -Design Task Order CON10510 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 o | RGV-HMRL6 -Design Task Order
CON10510 RGV-HRL-6 -Design T C. NTP CON10450 0.0d 0.0d 0% 29-Aug-08 , @ RGVHRL6 -Design T 0. NTP
CON10460 RGV-HRL-6 -Contract for 245 miles PF CON10450 125.0d 125.0d 0% 29-Aug-08 01-Jan 09 I Smm— RGV-HRL 6 -Contract
CON10470 RGV-HRL-6 -Supervision & Administration CON10450 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 : , ' : SEemeemwm  RGV-HRL-A -Supervisi
CONI04B0  RGV-HRL Confingency CON10450 125 0d 125 0d 0% 29-Aug-08 01-Jar-09 4 i . w— 2GVHRLS Continger
CON10490 RGV-HRL-6 -Other Direct Costs CON10450 125.0d 125 0d 0% 29-Aug-08 01-Jan-09 , Coo — RCV-HRL-G -Other Dire
CON10200 RGV-HRL-6 -Direct Design Costs CON10450 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 s ——— RGV-HRL-6 -Birgct D
CON10482 RGV-HRL-6 Contract for 2 45 miles PF - CON10450 305 0d 305.0d 0% 29-Aug-08 30-Jun-09 . i, " e et
CON10530 RGV-HRL-6 -USACE Review-SWF CONT0570 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 , ” [ | RGV-HRL-6 -USACE Review-SivF
CON10550 RGV-HRL -Autnority for Construction Acknowledged CON10540 0.0d 0.0d 0% 29-Aug-08 ) - # RGV-HRL-6 -Authorly for Corstrut
CON10570 RGV-HRL-6 -Submit Design for USACE Review CON10520 0.0d 0.0d 0% 29-Aug-08 C : ® RGV-HRL-6-Submit Design for Ug
CON10540 RGV-HRL-6 -Authority for Construction CON10530, REQ40751, ENV16209 0.0d 0.0d 0% 29-Aug-08 - ; ot @ RGV-HRL-6 -Authority for Construc
CON10560 RGV-HRL-6 -Censtruction Period for 2 45 miles PF CON10850, CON10460, CON10470, CON10480, CON10. 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 ; , TN RGV-HRL-S -Constryct
CON10580 RGV-HRL-6 -BOD CON10560 0.04 0.0¢ 0% 01-Jan-09 L @ RGV-HRL6 -BOD
CON10590 RGV-HRL-6 -Physical Completion CON10560 0.0d 0.0d 0% 01-Jan-09 0 s @ RGV-HRL-6 -Physical ¢
CON10610 RGV-HRL-6 -Construction Completion CON10560 0.0d 0.0d 0% 01-Jan-09 0 1 g i ® RGV-HRL-6 -Construct
CON10620 RGV-HRL-6 -Transfer Document Date CON10560 0.0d 0.0d 0% 01-Jan-09 e : & RGV-HRL-6 -Transfer [
CON10630 RGV-HRL-6 -Contract Required Completion CON10560 0.0d 00d 0% 01-Jan-09 : p . 0N @ RGV-HRL-6 -Contract 1
CON10840 RGV-HRL-6 -AF Evaluation Date CON10560 0.0d 0.0d 0% 01-Jan-09 ey o  RGV-HRL-6 -AE Evalu:
CON10850 RGV-HRL-6 -Contracter Evaluation Date CON10560 0.0d 0.0d 0% 01-Jan09 : ; ; ; @ RGV-HRL-6 -Contracto
CON1060G REVHRL6 -Fiscal Completion CONI0560, CON10462 0.0d 0.0d 30-Jun-09 o : # RGV--
— 00610001500 0-17 2026.4 o g.lﬂ...- Elm , P —
CON10240 RGVBRE-1-Cantract Award DES13954 0.0d 0.0d 28-Aug-08 # RGV-BRP-1 -Contract Award
CON10310 RGV-BRP-1-Design Task Order CON10300 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 ; | RGV-BRP-1 Design Task Order
| CON10300 RGV-BRP-1 -Design T.0 NTP CON10240 0.0d 0.0d 0% 29-Aug-08 b @ RGV-BRP-1 Design T.0. NTP :
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N CON10250 RGV-BRP-1-Contract for 163 miles PF CON10240 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 it el S—— RGY-BRP-1 Contract |
CON10260 RGV-BRP-1-Supervision & Administration CON10240 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 : i o m—— 0V-BRP-1 -Supervisii
CON10270 RGV-BRP-1 -Contingency CON10240 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 0% , — RGV-BRP-1 Cortinger
CON10280 RGV-BRP-1 -Other Direct Costs CON10240 125.0d 125.0d 0% 29-Aug-08 01-Jan-09 : ! —— RGV-BRP-1 -Other Dir
CON10290 RGV-BRP-1 Direct Design Custs CON10240 125 0d 125,04 0% 29-Aug 08 01-4an 03 o . S— RGV-87P 1 Dirgct De
CON10252 RGV-BRP-1-Contract for 163 miles PF - RMS CON10240 305.0d 305.04 0% 29-Aug-08 30-Jun-08 : i ———
CON10320 RGV-BRP-1 -USACE Review-SWF CON10360 0.0d 0.0 0% 29-Aug-08 29-Aug-08 =1 , | RGV-BRP-1 -USACE Review-SWE
CON10340 RGV-BRP-1 -Authortty for Construction Acknowledged CON10330 0.0d 0.0d 0% 29-Aug-08 ! L & RGV-BRP-1 -Autnarity for Construc
CON10350 RGV-BRP-1 -Submit Design for USACE Review CON10210 0.0d 00d 0% 29 Aug-08 P : ® RGV-BRP-1-Submit Design for Ug
CON10330 RGV-BRP-1 -Authority for Construction CON10320, REC40773, ENV16209 0.0d 00d 0% 28-Aug-08 I L : @ RGV-BRP-1 .>sjoﬁ,_z for Construc
CON10350 RGV-BRP-1 -Construction Period for 1 63 miles PE CON10340, CON10250, GON10260, CON 125.0d 125.0d 0% 20-Aug-08 0t-Jan-09 o , BN RGV-BRP-1 -Constryct
CON10370 RGV-BRP-1 80D CON10350 0.0d 0.00 0% 01-Jan-09 anE # RGV-BRP 1 BOD
CON10380 RGV-BRP-1 -Physical Completion CON10350 0.0 0.0 0% 01.Jan-09 R | € RGV-BRP-1 -Physical {
CON10400 RGV-BRP-1 -Construction Completion CON10350 0.0d 0.0d 0% 01-Jan-09 N : I ® RGV-BRP-1 -Construct
CONI0410 RGV-BRP-1 -Transfer Document Date CONt0350 0.0 0.0d 0% 01-Jan-08 R . & RGV-BRP-1 Transfer|
CON10420 RGV-BRP-1 -Contract Required Completion CON10350 0.0d 0.0d 0% 01-Jan-09 R . ® RGV-BRP-1 Contract !
CON10430  RGV-BRP-1-AE Evaluation Date CON10350 0.0d 00 0% 01-Jan09 S 04  RGV-BRP-1 AE Evalu
CON10440 RGV-BRP-1 -Contractor Evaluation Date CON10350 0.0d 0.0d 0% 01-Jan-08 ; . ® RGV-BRP-1 -Cortracte
CON10390 RGV-BRP-1 -Fiscal Completion CON10350, CON10252 00d 0.0d 0% 30.Jun-09 I ¢ R0V
75 ] E to Garden P w80 R ——— =5 S e Al : P——— ()1
CCN1G030 RGV-BRP-2 -Contract Award DES13980 00d 0.0d 0% 29-Aug-08 : . o & RGV-BRP-2 -Contract Awarg
CON10100 RGV-BRP-2-Design Task order CON10090 0.0d 0.0d 0% 30-Aug-08 30-Aug-08 ' . L | RGV-BRP-2-Design Task order
CONTOO90  RGV-BRP-2 DesignT O NTP CON10030 0.00 0.0d 0% 30-Aug-08 N ” ” ® RGV-BRP-2 -Design T 0 NTP
CON10040 RGV-BRP-2 -Contract for 3 58 miles PF CON10030 125 04 125.0d 0% 30-Aug 08 02-Jan-09 P o e RCV-BRP-2 Contract |
CON10050  RGV-BRP-2 -Supervision & Administiation CON10030 125.04 125 0d 0% 30-Aug-08 02-Jan-09 : C — 30V.BRP-2 Supervisi
CON10060 RGV-BRP-2 -Contingency CON10030 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 . — RGY-BRP-2 -Continger
CON10070 RGV-BRP-2 -Other Direct Costs CON10030 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 ” : " Sem— RGV-BRP-2 Other Dirt
CON10080 RGV-BRP-2 -Direct Design Costs CON10030 125 0d 125 0 0% 30-AUg-08 02-Jan-09 : “ ” i — RGV-BRP 2 Direct De
CON10042 RGV-BRP-2 -Contract for 3 58 miles PE - RMS CON10030 305 0d 305.0d 0% 30-Aug 08 01-Jul-09 B ———
CON10110 RGV-BRP-2 -USACE Review-SUF CON10150 0.04 00d 0% 30-Aug-08 30-Aug-08 I : | RGV-BRP-2 USACE Review-Sw
CON10130 RGV-BRP-2 -Authority for Construction Acknowledged CON10120 0.0d 0.0d 0% 30-Aug-08 R o € RGV-BRP-2 -Authority for Constru
CON0150  RGV-BRP-2-Submit Design for USACE Review CON0100 0.0 00d 0% 30-Aug-08 DA m ® RGV-BRP-2-SUbmit Design for U
CON10120 RGV-BRP-2 -Authority for Construction CON10110, REQ40795, ENVI6203 0.0d 0.0d 0% 30-Aug-08 RN i @ RGV-BRP-2 -Authority for Constry
CON10140 RGV-BRP-2 -Construction Period for 3 58 miles PF CON10130, CON10040, CON10050, CON10080, CON10 125.0d 125.0d 0% 30-Aug-08 02-Jan-09 D hE BT RGV-BRP-D Construct
CONIOIED  RGV-BRP-2 BOD CON10140 0.0d 0.0d 0% 02-Jan09 DR ” ® RGV-BRP2 80D
! CON10170 RGV-BRP-2 -Physical Completion CON10140 0.0d 0.0d 0% 02-Jan-09 SRR @ RGV-BRP-2 Physical (
CON10190 RGV-BRP-2 -Construction Completion CON10140 0.0d 0.0d 0% 02-Jan09 AERE m ” ® RGV-BRP2 Construct
CON10200 RGV-BRP-2 -Transfer Document Date CON10140 0.0d 0.04 0% 02-Jan-09 N o @ RGV-BRP-2 Transfer |
CON10210 RGV-BRP-2 -Contract Required Completion CON10140 0.0d 0.0d 0% 02-Jan-09 i C : & RGV-BRP-2 -Contract |
CON10220 RGV-BRP-2 -AE Evaluation Date CON10140 0.0d 0.0d 0% 02-Jan-09 S i & RGV-BRP-2 -AF Evaly
CON10230 RGV-BRP-2 -Contractor Fvaluation Date CON10140 0.0d 0.0d 0% 02-1an-09 o A # RGV-BRP-2 -Contracto
CONICI3D  RGV BRM 2 Fiscal Completion CON10140, CON10042 0. 0. 0% B1-ui-09 ' B o & RGV.E
o 00 |00 r—
LON13810 RGV-BRP-2 -Contract Award DES14006 00d 02d 0% 28 Aug-08 e ® RGV-BRP-3 -Contract Award
CONT3330  RGV-BRP-3 Design [ask Order CON13870 0.0d 0.0d 0% 29 ALg-08 29-Aug-08 1 | RGV-BRP 3 -Diesign Task Order
CON13870 RGV-BRP-3-Design T.0. NTP CON13810 0.0d 0.0d 0% 29-Aug-08 ; @ RGV-BRP-3-Design T O NTP
CON13820 RGV-BRP-3-Contract for 3 37 mles PF CON13810 125.00 125.0d 0% 29-Aug 08 01-Jan-09 o S——— RCV-BRP-3 Cortract |
CON13830 RGV-BRP-3 -Supervision & Administration CON13810 125.0d 125 0d 0% 25-Aug-08 01-Jan-09 o > B —— RGV-BRP-3 -Supervish
CON13840 RGV-BRP-3 -Cortingency CON13810 125.0d 125.04 0% 29-Aug-08 01-Jan-09 s , S RGV-BRP-3 Continger
CONT3850  RGV-BRP-3 -Other Direct Costs CON13810 125 0d 125 0d 0% 29-Aug-08 01-Jan09 i1 S— RGV-3RP3 Other Dt
CON13860 RGV-BRP-3 -Direct Design Costs CON13810 125.04 125.0d 0% 29 Aug-08 01-Jan-09 : ” : mm— R0V-BRP-3 Direct De
CON13822 RGV-BRP-3 -Cantract for 3 37 miles PF - RMS CON13810 305.0d 305 04 0% 29-Aug 08 30-Jun-09 ! i ————
CON13890 RGV-BRP-3 -USACE Review-SWr CON13930 0.0d 004 0% 29-AUg-08 29-Aug-08 ! | RGV-BRP-3 -USACE Review-SWF
CON13910 RGV-BRP-3 -Authority for Construction Acknowledged CON13900 0.0d 0.0d 0% 29-Aug-08 : ® RGV-BRP-3 -Althority for Construc
CON13930  RGV-BRP-3 -Submit Design for USACE Review CON13880 00d 00d 0% 29-Aug-08 ” ” @ RGV-BRP-3 -Subenit Design for U
CON13900 RGV-BRP-3 -Autharity for Construction CONT3830 REQ40B17, ENV16209 0.0d 0.0d 0% 29-Aug-08 @ RGV-BRP-3 -Authorty for Construg
CON13520 RGV-BRP-3 -Construction Period for 3.37 miles PF CON13910, CON13820, CON13830, CON13840, CON13 125 0d 125 0d 0% 29-Aug-08 01-Jan-09 i MEERBERN RGV-8RP 3 Construct
CON13840 RGV-BRP-3 -BOD CON13920 0.0d 0.0d 0% 01-Jan 09 , # RGV-BRP 3-BOD
CON13950 RGV-BRP-3 -Physical Completion CON13920 0.0d 0.0d 0% 01-Jan-09 # RGV-BRP-3 Physical (
CONT3970  RGV-BRP-3 Construction Completion CON13920 00d 0.0 0% 01-Jan-09 - i & RGV-BRP-3 -Construct
CON13980 RGV-BRP-3 -Transfer Document Date CON13920 00d 00d 0% 01-Jan-09 & RGV-BRP-3 -Transfer [
| CON13990 RGV-BRP-3 -Contract Required Completion CON13920 00d 0.0d 0% 01-Jan-0§ | ® RGV-BRP-3 -Cantract |
g | CONt4000 RGV-BRP-3 -AE Evaluation Date CON13920 n0d 0.0d 0% 01-Jan-09 irich i @ ROV-3RP-3 -AF Evaly
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CON14010 RGV-BRP-3 -Contractor Evaluation Date CON13820 0.0d 00d 0% 01-Jan-09 : 0 mm< mx_u 3 00:508
CONTISED  RGV-BRP-3 Fecal Completion CON13I520, CON13822 004 0 0d 0% 30-Jun-0g , R ® RGVE
50.08.020 0-20 (2027-1) RG e I d ﬂhﬂﬂim NILE = . -y W ——— 5]

CONB140 RGV-BRP-4 -Contract Award DES14032 0.0d 0.0d 0% 28-Aug-08 : ; @ RGV-BRP-4 -Contract Award
CONB210 RGV-BRP-4 -Design Task Order CONB200 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 W m | RGV-BRP-4 -Design Task Order
CONB8200 RGV-BRP-4 Design T.0. NTP CONB8140 0.0d 0.0d 0% 29-Aug-08 P : @ RGV-BRP-4 -Design T.0_ NTP
CONB150 RGV-BRP-4 -Cantract for 0.91 miles PF CON8140 111.0d 111.0d 0% 29-Aug-08 18-Dec-08 , ; ——— RGV-BRP-4 Contract fc
CON8160 RGV-BRP-4 -Supervision & Administration CONB140 111.0d 111 0d 0% 29-Aug-08 18-Dec-08 . ﬂ I® —— RGV-BRP-4 -Supervisio
CONB170 RGV-BRP-4 Contingancy CONg140 111.0d 111.0d 0% 29-Aug-08 18-Dec-08 , , o S RGY-BRP-4 -Cortingenc
CONB180 RGV-BRP-4 -Other Direct Costs CONB140 111.0d 111.04 0% 29-Aug-08 18-Dec-08 . . v | Wmm— RGV-BRP-4 -Other Dire
CON8190 RGV-BRP-4 -Direct Design Costs CONB140 111.0d 111.0d 0% 29-Aug-08 18-Dec-08 P ; | — RGV-BRP-4 -Direct Ces
CONB152 RGV-BRP-4 -Contract for 0.91 miles PF - RMS CONB140 291 0d 291.0d 0% 29-Aug-08 16-Jun-09 Tl ———
CONB220 RGV-BRP-4 -USACE Review-SivF CON8280 0.0d 0.0d 0% 29-Aug-08 29-Aug-08 iy j | RGV-BRP-4 -USACE Review-SWF
CON8240 RGV-BRP-4 -Authortty for Construction Acknawiadged CONB230 0.0d 0 0d 0% 29-Aug-08 : ; o ® RCV-BRP-4 -Authority for Construc
CONB260  RGV-BRP 4 -Suomit Design for USACE Review CONB210 0.0d 00 0% 29-Aug-08 RN ” & RGV-BRP 4 -Submt Design for U
CONB8230 RGV-BRP-4 -Authority for Construction CONB220, RE040839, ENV16208 0.0d 0.0d 0% 29-Aug-08 : # RGV-BRP-4 -Authority for Construg
CONB250 RGV-BRP-4 -Construction Period for 0.91 mles PF CONB240, CONB10, CONB160, CON8170, CON8190 111.0d 111.0d 0% 29-Aug 08 18-Dec.08 T o RGV-BRE. 4-Constructic
CONB270 RGV-BRP-4 -BOD CON8250 0.0d 0.0d 0% 18-Dec-08 n # RGV-BRP-4.B0D
CONB280 RGV-BRP-4 -Physical Complstion CONB250 0.0d 0.0d 0% 18-Dec-08 @ RGV-BRP-4 -Physical ¢,
CONg300 RGV-BRP-4 -Construction Completion CONB8250 0.0d 0.0d 0% 18-Dec-08 ¢ RGV-BRP-4 -Constructic
CONB310 RGV-BRP-4 -Transfer Dogument Date CON8250 0.0d 0.0d 0% 18-Dec-08 @ RGV-BRP-4 -Transfer
CON8320 RGV-BRP-4 -Contract Required Completion CONB250 00d 0.0¢ 0% 18-Dec-08 Gl @ RGV-BRP-4-Contract R
CON8330 RGV-BRP-4 -AE Evaluation Date CONB250 0.0d 0.0d 0% 18-Dec-08 E @ RGV-BRP-4 -AE Evaluat
CONB340 RGV-BRP-4 -Contractor Evaluation Date CON8250 0.0d 0.0d 0% 18-Dec-08 ® RGV-BRP-4 -Contractor
CONB290 RGV-BRP-4 -Fiscal Completion CONB250, CON8157 0.0d 0.0d 0% 16-Jun-09 ® RGV-BF

10,150, +18:2 miles| 5 L . A = ROE V—— ()3 )]
CON8770 RGV-FT8-2 -Contract Avard DES140%8 0.0d 0.0¢ 0% 05-Sep-08 E i ® RGV-FTB-2 Contract Award
CONBBao RGV-FTB-2 -Design Task Order CONB8830 0.0d 0.0d 0% 06-Sep-08 06-Sep-08 : : E I RGV-FTB-2 -Design Task Qrder
CON8830 RGV-FTB-2 -Design T.0 NTP CON8770 0.0d 0.0d 0% 06-Sep-08 - P ® RGV-FTB-2 -Design T 0. NTP
CONB780 RGV-FTB-2 -Contract for 12.98 miles PF CONg770 125.0d 125.0d 0% 08-Sep-08 09-Jan-03 I : — RGV:FTB-2 Contract
CON8790 RGV-FTB-2 -Supervision & Administration CON8770 125.0d 125.0d 0% 06-Sep-08 o 09-Jan-08 o : mm—— RGV-FTB-2 -Supervisi
CONBB00 RGV-FTB-2 -Contingency CON8770 125.0d 12500 0% 06-Sep-08 09-Jan-09 R E— R0\FTR. Continge
CON8810 RGV-FTB-2 -Other Direct Costs CON8770 125 0d 125.0d 0% 06-Sep-08 09-Jan-09 ! : ” ” Smm— RGV-FTB-2 -Other Dir
CONBS820 RGV-FTB-7 -Direct Design Costs CONB770 , 125.0d 125.0d 0% 06-Sep-08 o 09-Jan-09 BEER P — RGV-FTB-2 Direct De
CONB782  RGV-FTB-2 -Contract for 12.98 mies PF - RIS CONB770 o 305.04 305 0 % 05 Sep-08 08-Jui09 SEECH ———
CONB8S0 RGV-FTB-2 -USACE Review-SWF CONBBYY 0.0 0.0d 0% 06-Sep-08 06-Sep-08 o I | RGV-FTB-2 -USACE Review-SWi
CONBB70 RGV-FTB-2 -Authority for Construction Acknowedged CON88B0o 0.0d 0.0d 0% 06-Sep-08 o C ‘ * zm<.1m.u .>5_83 for Constru
CONB8YY RGV-FTB-2 -Submit Design for USACE Review CONB840 . 0.0d 0.0d 0% , 06-Sep-08 , , € RGV-FTB-2 -Submit Design for U
CONB8B&0 RGV-FTB-2 -Authority for Construction CONBB50. RED40861, FNV16209 0.0d 0.0d 0% 08-Sep-08 ‘ ' . ' : ® RGV-FTB-2 -Authority fer Constru
CONBB80 RGV-FTB-2 -Construction Period for 12,98 miles PF CONgB70, CON8T80, CONB?90, CONBBOD, CONgS10, 125.0d 125.0d 0% 06-Sep-08 09-Jan-09 : : R RGV-FTE-2 -Construc
CONBI00 RGV-FTB-2 -BOD CONBB80 0.0 0.0d 0% 09-Jan-09 . ; L @ RGV-FTB-2-B0D
CON8910 RGV-FTB-2 -Physical Completion CONg880 00d 00d 0% 09-Jan-09 A : & RGVFTB.2 Physical
CON8930 RGV-FTB-2 -Construction Com pletion CONB880 0.0d 0.0d 0% 09-Jan-09 , : , ¢ RCV-FTB-2 Construe
CONB940 RGV-FTB-2 -Transfer Document Date CONB888o 0.0d 0.0d 0% 08-Jan-09 ' : ® RGV-FTB-2 -Transfer
CONB350 RGV-FTB-2 -Contract Required Completion CONE880 0.0d 0.0d 0% 09-Jan-09 , ® RGV.FTB-2 -Contract
CONBgED RGV-FTB-2 -AE Evaluztion Date CONBB80 . 0.0d 0.0d ) 09-Jan 09 & RGV-FTB-2 AE Evaly
CON8a7o RGV-FTB-2 -Contractor Evaluation Date CON888o 0.0d 0.0d 0% 09-Jan-09 : ® RGVFTB-2 -Contract
CONB920 RGV-FTB-2 -Fiscal Completion CON8880, CONB782 nod 14 0% .

LND3001
LND3003
LND3002
LND3000
LND3005
LND3006
LND3007
LND3co8
LND3009
LND3010

Red| Esrate

Real Estate Project Management-SPL
Real Estate Project Management-SPK
Real Estate Project Management-SPA
Real Estate Project Management-SWr
Real Estate - GIS

Real Estate Project Management-SWT
LRN Support to SPD RE PM

Real Estate Project Management-Swi_
Real Estate Project Management-HQ
HNC Support to SWF

=

iy i )

563.0d
365.0d
365.0d
640.0d
119.0d
520.0d
457 0d
471.0d
468 0d
120.0d

188.04
188.04
188.0d
188.0d
188.0d
188 0d
188.0d
188.0d
188.0d
188 0d

10% G2Apr-07
30% 02-Apr-07
27% 02-Apr-07
34% 02-Apr-07
40% 02-Apr-07
40% 01-Jyl-07
31% 02-Jul07
26% 01-Sep-07
28% 17-8ep-07
23% 20-Sep-07
25% 01-0ct-07

02-Apr-07 A
02-Apr-07 A
02-Apr-07 A
02-Apr-07 A
02-Apr-07 A
01-Jui-07 A

02-Jul-07 A

01-Sep-07 A
17-5ep-07 A
20-5ep-07 A
01-0ct-07 A

08-Jul-09

07-Jul-08
07-Jul-08
07-Jul-08
07-Jul-08
08-Jul-08
07-Jul-08
07-Jul-08
07-Jul-08
07-Jul-08
07-Jul-08
07-Jul-08

& RGV-

— 11-May-08, 143875 60000 £1000225 Contir

[ — 25-Jul08, 143875 90000 Real Estate

08-Jul-08, 143875.90000,001 Real Est:
Real mﬂms Po_mg zmamnmama SWG
Real Estate Project Management-SpL
Real Estate Project Management-SPk
Real Estate Project Management-SPA
Real mmsﬁm Project z_%m@msmz ms\v
Real Estate - GIS

Real Estate Project Management-SWT
LRN Support to SP[ RE PM

Real Estate Project Management:SWL
Real mmﬁm Project zmzm@mamz Io
HNC Support to SWF
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04-Jan-08 11(

Activity Name Predecessors Qriginal Duration Remaining Physical %[ Actual Start Start Actual Finish Finish 2007
Duration Complete vl _I
LND3011 Real Estate Project Management-SWD 188.0d 0.0d 100% 01-Nov-07 01-Nov-07 A 01-Nov-07 01-Nov-07 A
¥ 143875.90000.001.25 Realty Support 4 0d 1 d 2-Ju 7 07-Jul-08, 14387590000 001 25 Realty
LND2500 Realty Support - SWF 4710d 188.0d 8% 02-Jul-07 02-Jul-07 A 07-Jul-08 Realty Support - SWF
LND2501 Realty Support - SWG 471.0d 188.0d 8% 02-Jul-07 02-Jul-07 A 07-Jul-08 Realty Support - SWG
£ LND2502 Reaty Support - SPK 471.0d 188.0d 6% 02-Jul-07 02-Jy-07 A 07-Jul-08 : Realty Support - SPK i
1 LND2503 Realty Support - SPA 471.0d 188 0d 6% 02-Jul-07 02-Jul-07 A 07-Jul-08 Realty Support - SPA
LND2504 Realty Support - SPL 471.0d 188.0d 6% 02-Jul-07 02-Jul-07 A 07-Jul-08 : Realty Support - 5PL
n : - : Y 03.t4ay-08, 143875 50000 002 Real Estate F
rz_usoo. Identify Land Owners & Prepare Contracts-SWF 90.0d 123 8 74% 02-Apr-07 02-Apr-07 A 03-May-08 : Identify Land Owners & Prepare Contracts-Sy
| LND1001 Identify Land Owners & Prepare Contracts-SPA 90.0d 123.0d 88% 02-Apr-07 02-Apr-07 A 03-May-08 am%@ Land Owners & Prepare n,oaasm,‘mh
| LND1002 Identify Land Owners & Prepare Contracts-SPK 90.0d 123 0d 68% 02-Apr-07 02-Apr-07 A (03-May-08 Identify Land Qwners & Prepare Contracts-SF
LND1003 Identify Land Owners & Prepare Contracts-SPL 90.0d 123.0d 0% 02-Apr-07 02-Apr-07 A 03-May-08 = Identify Land Owners & Prepare Contracts.SF
LND1004 dentify Land Owners & Prepare Contracts-SPD 90.0d 123.0d 24% 02-Apr-07 02-Apr-07 A 03-May-08 Identify Land Owners & Prepare Contracts.SF
LND1005 Identify Land Owners & Prapare Contracts-SWD 90.0d 123.0d 34% 02-Apr-07 02-Apr-07 A 03-May-08 Identify Land Owners & Prepare Contracts-Sy
[l LNC1006 Identify Land Owners & Prepare Contracts-SWG 90.0d 123.0d 57% 02-Apr-07 02-Apr07 A 03-May-08 Identify Land Owners & Prepare Contracts-Sv
i | | 27-Mar-08, 143875.90000.003 Real Estate Appr
4 LND2020 Title - SWF 65.0d 65.0d 46% 16-Jul-07 16-Jul-07 A 06-Mar-08 Title - SWF |
LND2021 Title - SPA 65.0d 65 0d 46% 16-Jut-07 16-Jul-07 A 06-Mar-08 Thle-SPA . : g eodbilt;
LND2022 Title - SPK 65.0d 65 0d 46% 16-Jul-07 16-Jul-07 A 06-Mar-08 Title - SPK ,
| LND2010 Appraisal - SWF 65.0d 65.0d 46% 01-Nov-07 01-Nov-07 A 06-Mar-08 >uu§mm._ - SWF : -
LND2011 Appraisal - SPK 65.0d £5.0d 46% 01-Nov-07 01-Nov-07 A 06-Mar-08 Appraisal - SPK . L
LND2012 Appraisal - SPA 65.04 65.0d 46% 01-Nov-07 01-Nov-07 A 06-Mar-08 L Appraisal - SPA , Coao ,
LND2023 Tite - SPL 65,04 65 0d 46% 01-Nov-07 01-Nov-07 A 06 Mar-08 I Tite - 5L -
LND2013 Appraisal - SPL 65.0d 650d 46% 01-Nov-07 01-Nov-07 A 0B-Mar-08 i : B Appraisal - SPL P
LND2030 Survey - SWF 60,0 6004 0% 02-Jan-08 27-Mar-08 B Survey - SWF L P
LND2032 Survey - SPA 60.0d 60.0d 0% 02-Jan-08 : 27-Mar 08 L Survey - SPA S
LND2034 Survey - SPK 600d 60.0d 0% 02-Jan-08 27-Mar-08 ,. Survey - SPK VLS
LND2036 Survey - SPL 60.0d 60.0d 0% 02-Jan-08 27-Mar-08 Survey - SPL

REQ47285

REC45890
REO45930
REQ45895
REO41200
RED45935

REO454900

REC41080 Roosevelt Proclamation/Ready to Construct REQ45905 0.0d 0.0d
REQ45905 OBP Coordination Complete/Permission Obtained REQ45900 0.0d 06d
75.900( 1} RFP#IB (2 1
seveit Proc [ b, = = |.Iur|H.|.u = 1 ...._r tod = n...l
RE It..,m for @erads to Roosevelt Proclam 140d 90d
REO45940 MOU with National Park Service for Access 21.0d 16.0d
REQ45950 ROE for Construction andfor Easement for Access from Priv 290d 24.0d
REC45925 OBP Coordination Complete/Permission Obtained RE045920 0.0d 0.0d
RE045945 MOU Completed REQ45940 0.0d 0.0d
J REOQ17000 Roosevelt Proclamation/Ready to Construct RED45355 0.0d 0.0d
_ RE045955 ROE for Construction and/or Easement Obtained RE045950 00d 0 0d
| 14 E-2B (2011-1) RFP#2B es) SEA Naco Station . E 1 d
) AT S e R NI
{ CBP Coordinatin with POE for access to Roosevel* Prociar 1404
| REO20000 Roosevelt Prociamation/Ready to Construct REQ45915 0¢d
: ! L RE045915 OBP Coordination Complete/Permission Obtaired REO45910 0.0d
;._ - T43875.90000.075.02.005 E-28B (2011-1} RF P#28B {6.90 Miles) SEA Naco Station - W 41.0¢ 1

Phase 1 Individual Tract Envirenmental Assessments Prior to 200.0d 200.0d

N FCE fer zcoess 10 Roosevelt Prociam 1404 9.9
MCU with National Park Service for Add1 Land, Access & St 210d 16.0d
OBP Coordination Complete/Permission Obtained REQ45890 00d 0.0d
Roosevelt Proclamation/Ready to Construct RE0Q45935 0.0d 00d
MOU Completed REC45930 00d

P#1

OB1> Coordmation wih POE for access to Rocsevelt Preclam 140 5 0d

8%

0%
0%
0%
0%

01-Noy-07

27-Jul-07

-
%

0%
0%
0%
0%
0%
0%

Zralu
27-Jul-07
27-Jul-07

01-Nov-07 A

7-Ju-07 A
07 A

27-Jul-07 A

27-Jukd7 A
27-Jul-07 A
27-Jul-07 A

27-Jul-07 A

27-Jul-07 A

Ta-dul

10-Jan-08
17-Jan-08
10-Jan-08
17-Jan-08
17-Jan-08

10-Jan-08
10-Jan-08
10-Jan-08

10-Jan-08
1/-Jan-08
25-Jan-08
10-Jan-08
17-Jan-08
25-Jan-08
A5-Jan-08

11-Jan-08
11-Jan-08
11-Jan-08

18-Jul-08, 143875 90000.004 Real Es
i ! Phase 1 Indwidual Tract Environmenta
30-Apr-08. 143875.90000.075 Real Estate Ac
oo 02~Jan-08. 143875 90000.075 01 ELC
¥ 02-Jan-08, 143875.80000 075.01.01 B-3 (2005-1) RFP4
Co W 02.Jan-08, 143875 90000.075.01 01,001 Rooseven Proy
Roosevelt Prociamation/Ready to oSﬂEQ
01-Mar-08, 143875 90000.075.02 TCA
¥, 17-Jan-08, 143875 80000.075.02 001 D-2 (2008-1) RF
_]_ 17-Jan-08, 143875.90000.075 om 001.01 Roosevelt Pr
OBP Coordination with POE, for access to Rooseveit Pre
MOU with National Park Service for Addl Land, Acoess
® 08P Coordination Complete/Permission Cbtaned
¢ Roosevelt Proclamation/Ready to Construct
® MOU Completed
10-Jan-08, ._ﬁma moooo 075.02.002 D- 2 Amoom 2) RFF
10-Jan-08 . Kmmwu @oooo 075.02.002 01 xSmm,\m; Pn
OBP Coordination with POE for access to Roosevelt Pre
Rogsevelt vagmam:os\mmm% to Construct

OBP Coordination OQEU_ma%Ea,mm_og Obtained
25-Jan-08, .Emmwm 90000.075.02.003 D-5A BSO.
25-Jan-08, Kumwu moooo 075.02.003 S moomm,\m; P

OBP Coordination with POE. for agcess to Roosevett _u;

MOU with National' Park Service for Access

ROE for Construction andfor Easement for Access fror

# OBP Coordination OOBU_ma\nQa,mm_S Obtained

| & MOU OOBU_QS

& Roosevelt Proclamation/Ready ta Construct

#® ROE for Construction andfar mm,mmama Obtained

11-Jan-08, 143875 30000.075:02.004 E-8 (2011-1) Ry

] 11-Jan-08, 143875,50000.075.02 004.01 Roosevelt Pre

0BP 000&52_2 with POE for mnommm, to moomm<m_» Pre

Roosevelt Proclamation/Ready to Construct

OBP Coordination Complete/Permission QObtained
i Y 01-Mar-08, 143875 90000.075.02 005 £28 (2011
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04-Jan-08 11:(

6 K-1{2015-1) RFP#

O e Const cs,o: and/or iZasement from Private |and O
MOU with IBWC for Land Use

ROE for Canstruction and/or Easement Obtained

MOU Completed

| REQ46020
REQ47270
REQ46025

orlang Use

WO

\ REO472/5
RE045035

ROE for Construction and/or Easement Obtained
MOU Completed
08 K-1
143875.90000.075.03.008.01 Roosevelt Proclamation
REG46040 MOU with IBWC for Lard Use
REL

structon andior Easement Obtained
Zompleted

REQ47265
REQ46020

REC47265
REQ46030

REOQ47265
REQ46040

27-Jul07

20.0d 0% 27-Ju-07
23.0d 0% 27-Jul-07
0.0d 0%

16.0d 27-Juk07
23.0d 0% 27-Jul-07
00d 0%

0%

L27-Juo7 A

27-Ju-07 A 21 lan-gB
27-Jul-07 A 24-Jan-08
21-Jan-08

24-Jan-08

27-Jui07 A 24-jan-08
27-Jul-07 A 24-Janqg
21-Jan-08

24-Jan-08

27-Jul-07 A 24-Jan-08
27-Jul-07 A 24-Jan 08
21-Jan 08

24-Jan-08

i < | - =

24-Jan-08

Wctivity ID Activity Name Predecessors Qriginal Duration| Remaining Physical % Actual Start Start Actual Finish Finish 2008 uoom
Duration Complete I e e e
o ol b A et Al L
143875.90000.075.02.005.01 Roosevelt Proclamation : 410d 41.0d 02-Jan-08 01-Mar-08 - P 01 ar- 08, Eumwm 90000 oum 02.005 01 moom«em
REGA7210 OBP Couicination with POE for access to Roosevelt Praclam 60.0d 50 0d 0% 02-Jan-08 01-Mar-08 : B 08P Coordination with POE for access to Rooseve
REQ47220 MOU with National Park Service for Access £0.0d 60.0d 0% 02-Jan-08 01-Mar-08 D . W MOU with National Park Service for Access
_ RE047230 ROE for Construction andfor Offer to Sell from Private Land 60.0d 60.04 0% 02-Jan-08 01-Mar-08 S5 ROE for Construction and/or Offer to Sell from Prive
REQ47205 Roosevelt Proclamation/Ready to Construct RE047235 00d 0.0d 0% 01-Mar-08 s ® Roosevelt Praclamation/Ready to Canstruct
REQ47215 OBP Coordination Complete/Permission Obtained REQ47210 00d 0.0d 0% 01-Mar-08 | & OBP Coordination 003%3%@5_%_% ozm_ama
REQ47225 MOU Completed REQ47220 0.0d 0.0d 0% 01-Mar-08 _ ® MOU Completed
REQ47235 ROE for Construction andfor Proclamation Obtained REQ47230 0.0d 0.0d 0% 01-Mar-08 ,, i @ ROE for Construction andfor Proclamation Obtainec
143875.90000.075.02.006 E-3 (2011-2) RFP#3 (9.30 Miic SEA Naco Statio 1 13.0d 27-Ju |18-Ja ] 18-Jan-08, 143875 90000.075.02.006 E-3 (2011-2) RF
| 14387530000 075 02.006.01 Roosevelt Prociamation fu 117,04 T30l g | 272 BT ==t T 18-Jan0s PRSS——Y 1-Jan-08, 143875 30000 075 02.006 01 Roosevelt Pr
REC4556 Acauire Add Lend from Puvate Land Owner for Switchhack 210d 17 0d 0% 27-Jul-07 27-Jul-07 A 18-Jan-0 [ Acquire Add'l Land fromPrivate Land Cwner for msﬁz
| REQ30000 Roosevelt Practamation/Ready to Construct REQ45965 0.0d 0% 18-Jan-08 &  Roosevelt ProcamationReady to Gonstruct
1 REC45965 Add'l Land Obtained REQ45960 0.0d 0% 18-Jan-08 i @ Add! Land Obtained
2.007 F-1(2012-1) RFP4 (2,42 Miles) SEA D 124 0d d A a 23-Jan-08, 143875 90000.075 02.007 F-1 BEN,,: RF
143875.90000,075.02.007.01 Roosevelt Proclamation ; ==ul 15.0d S 2su7 | 26-Ju1.07 A 23.Jan 08 — 23-Jan-08, 143875 90000 075.02.007.01 Roosevelt Py
REO47240 MOU with Fish & Wildlife for Access 220d 25-JUk07 A 23-Jan8 l. MOU with sz & Wildlife for Access
RED47250  ROE for Constietion andor Easement fram Private Land O 22.0d 0% 25-Jul07 25-Ju-07 A 23Jan-08 | T 20 (0 Construction andior Easement from Private L s
RE045970 Verify BP Rights on Existing Road 9.0d 0% 27-Jul-07 27-Jul-07 A 10-Jan-08 l_ Verify BP Rights on Existing Road
| REQ40000 Roosevelt Praclamation/Ready to Construct REQ45975 0.0d 0% 10-Jan-08 : B Rocsevelt Proctamation/Ready to Construct
REC45975 BP Rights on Existing Road Verified REO45970 0.0d 0% 10-Jan-08 L ® BP Rights on Existing Road Verified
| REO47245 MOU Completed REQ47240 0.0d 0% 23-Jan-08 ik, . & MOU Completed
REQ47255 ROE for Gonstruction and/or Proclamation Obtained REQ47250 0.0d 0% 23-Jan-08 , @ ROE for Construction andfor Proclamation Obtained
£l & ] 4 il A IIIII_ 30-Apr-08. 143375 90000 075 03 EPT
141875.90000.075.03.001 H-2B (2013-1) REP#N/A (0,00 [ - T e T [y ~ [02-Jan0: i ¥ 02-Jan-08, 143875.90000.075.03.001 H-28 (20131} Rf
143875.90000.075.03.001.01 Roosevelt Proclamation L = B 0.0d 0.0d b= 1 ...@N.Lm:@ ] 02-Jan-08 . _T 02-Jan-08, 143875.90000 075 03 001.01 Roosevelt Prox
REQ18000 Roosevelt Pon,msm:o%mm% to Construct 00d 0.0d 0% 02-Jan-08 - f Roosavelt Progi mation/Ready to Canstruct
14387 I-1A (2013-2) RFP#5 (2.50 Miles) SEA Deming Station | i 1 l 30-Apr-08, 143875 90000.075 03 002 114 (2
) ._&Smbccco.au.cu.oom.o_ Roosevelt Proclamation 188.0d 84.0d 31-Jul-07 ._w\_‘%‘ 07 A f | .mo.)u?om ] 30-Apr-08, 143875 80000.075 03.002 01 Roc
REQ47260 Access Requires BP Decision of Court Action on Other T1 Pr 120.0d 120 Cd 0% 31-01-07 3-JuL07 A . 30-Apr-08 l Access Requires BP Decision of Court Action
REQ19000 Roosevet Proclamation/Ready to Construct REQ47260 0.0d 0.0d 0% 30-Apr-08 ; _ ® Roosevelt Proclamation/Ready to Construct
3.003 J-1(2014-1) RFP#6 (1.11 Miles| SEA Sa Theresa Station )| 1 1 .I 18-Jan-08, 143875 90000.075.03.003 J-1 {2014-1) RF!
143875.90000.075.03.003.01 Roosevelt Proclamation = : il i 120.0d - 13.0d 2707 27-Jl-07 A 1 : 18-Jan08 y 18-Jan-08, 143875,90000 075 03.003.01 Roosevelt r
REQ21001 OBP Coordmnation with POF for access to Reosevelt Praclam 21.0d 17.6d q\o 27-Jul-07 o ) 18-Jan-C8 . OBP Coordination with POE for access to Roosevelt Pr
REOQ21000 Roosevelt Proclamation/Ready to Construct REQ21002 00d 0.0d 0% 18-Jan-08 g ® Roosevelt Proclamation/Ready to Constryct
___ Y REO21002 0BP Coordination Complete/Permission Obtained REQ21001 50d 0a 0% 18-Jan-08 : ” _0 OBP Coordination Complete/Permission Obtained
il 143875.90000.075.03.004 J-1(2014-2) RFPEG (1.41 M EA ¢ esa Station J 1 8-Ja 18-Jan:08, 143875.90000.075.03.004 J-1(2014-2) RFY
_,_ | 14387590000.075.03,004.01 Roosevelt Proclamation . - ! e 130d 27007 7-u07A 18-Jan-08 18-Jan-08, 143875 90000.075 03 004.01 Roosevelt Py
| Bl Reoso:o  onr Coonate WIN OB for access 'o Rocsevsh Prociam 17.0d % - 127-0ur07 A 18-Jan-08 I 08P Coordination with POE for access to Roosevel Pr
1 REQ22000 Roosevelt Proclamation/Ready to Construct REO45985 0.0d 0% 18-Jan-08 i @ Roosevelt Proclamation/Ready to Construct
_ 4] REC45385 OBP Coordination Complete/Permission Obtained REO45980 00d 0% 18-Jan-08 L: ® OBP Coordination Complete/Permission Obtained
v 00.075.03.005 J-3 (2014-3) RFP#6 (1.07 Miles) SEA Santa Ther S 120 04 { 3 1Y 21-Jan-08, 143875 90000 075 03.005 J-3 Bo.zmvm_u
| 143875.90000.075.03.005.01 Roosevelt Proclamation . e - 120 0d = e 207 A - 21-Jan-08 ] 21-Jan-08, 143875 30060.075.03.005.01 Roosevelt Pr
___ RED46010 ROE fer Construction andicr Easement fiom Private l_and 2404 Wﬂé_‘g A . M08 Iu ROE far Constructio and/or Easement from Private La
N . REQZ3000 Roosevelt Proclamation/Ready to Construct REO46015 0.0d 21-Jan-08 : 4 Roosevelt Proclamation/Ready to Construct
REC46015 ROE for Construction and/or Easement Obtained REQ46010 [N 0% 21-Jan-08 . @ ROE for Canstruction arid/or Easement Obtained

—— 2412008, 143875 80000 075.03.006 K1 (2015-1) R
o : 24-Jan-08, Iumwm 90000.075 03.006.01 moomm,\m; P
l ROE for Construction and/or Easement from Private |2
I 0 ot By for Land Use
” ® ROE for no:m:c%o; andfor Easement Obtained
@ MOU Completed
1 24-Jan-08 143875 moooo 075.03.007 x 1{2015-2) Rf
I 24-Jan-08, 143875.90000.075.03.007 01 Rocsevelt Py
A /01 with B for Land Use
it ® ROE for Construction and/or mmwmsmzogmsmu

¢ MOU Completed
] 24-Jan-08, 143875 moooo 075.03.008 K-1{2015 3)RF
] 24-Jan-08, 143875 90000.075 03 008 01 Roosevelt Py

MOU with IBWC for { and Use ,

@ ROE for Construction and/or Easement Obtained
o ¢ MOU Completed
, Y—— 25-Ju-08, 143875 90000 150 Real

— 01-Mar-08, 143875 50000 150.01 Real Estate Pha:
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Activity 1D Activity Name Predecessors Original Duration, Remaining Physical %] Actual Start Start Actual Finish Finish pLE] 2009
Duration Complete . m _ ] _ s A [ q
B 143875.90000.15001.001 Real Estate Phase 2 Right of Entry Fees A ¢ 1-0ct : | — 10008, 143875 90000 150 01001 Real Estate
| LND1502 SPK - ROE for Construction Earnest Payment 60.0d 0% 01-Oct-07 01-0ct-07 A 01-Mar-08 , I.\r!u SPK - ROE for Construction Earnest Payment
& LND1500 SWF - ROE for Construction Earnest Payment 60.0d 0% 02-Jan-08 01-Mar-08 Hu SWF - ROE for Construction Earnest Payment
LND1501 SPA - ROE for Construction Eamest Payment 60.0d 0% 02-Jan-08 01-Mar-08 [E58 SPA - ROE for Construction Eamest Payment
LND1503 SPL - ROE for Construction Earnest Payment 40 ng 0% 02-Jan-08 01-Mar-08 [E79 SPL - ROE for Construction Eafnest Payment
: 1 | il = I = e, | 23-Jun-08, 14387590000 150.02 SDC
ol F ) s 0 = — 23-Jun-08, 143875 90000.150.02 01 (20
143875.90000.150.02.01.01 No Voluntary ROE-SE h e 02-Nov-07 02-Nov-07 A 23-Jun-08 , — 23-Jun-08, 143875 90000 150 02 01 01
<perational Dezision by CBP {Texas Oniy) GoMNo Go Yi-Nov-07 D2Now07 A 15-Nov-07 15-Nov-07 A B Cjperational Decision by OBP (Texas Only) GoiNo Go
I REC40005 Prepare Declaration of Taking (DT} 0.0d 100% 02-Nav-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A . @ Srepare Declaration of Taking (DT)
REC40007 CBP Signature on DT REQ40005 0.0d 100% 15-Nov-07 15-Nov-07 A L eChP Signature on DT
| REO40003  Fle DT for Temparary Taking RE040005 210d 0% 30-Nov-07 30-Nov-07 A 3-Jan-08 o Fig DT for Temporary Taking
| REQ40011 Order of Possession for Temporary Rights RE040008 53.0d 0% 02-Jan-08 18-Mar-08 A Order of Possession for Temporary Rights
y | REQ40013 Conduct Investigations REQ40011 73.0d 0% 02-Jan-08 15-Apr-08 ] Conduct Investigations
REOA40017 Property Valuaticns, Plat Map & Descriptian REQ40013 95.0d 0% 02-Jan-08 15-May-08 I Froperty Valuations, Plat Map & Description
I REQ40019 Land Owner Negotiations REO40017 99.0d 0% 14-Jan-08 03-Jun-08 IR ! Owner Negotiations
| REQ40021  Offer ta Sell Executed REQ40019 99 0 0% 14-Jan-08 03-Jun-08 B O fo Sell Executed
__ __ . REO40023 Amend DT for Permanent Construction Access REC40021 14 0d 0% 04-Jun-08 23-Jun-08 B Amend DT for Permanent Construction A
__._ | REC40027 Order of Possession for Construction REO40023 CGa 0% 23-Jun-08 g ¢ Order of Possession for Construction
_ il 5.90000.150 41 0d Nov-07 23-Jun-08, 143875.90000 150 02.02 (20
I 143875.90000.150.02.02.01 No Voluntary ROE-SE i 1410 21004 02-Nov-07 | 02-Nov-07 A 123-Jun-08 : 23-Jun-08, 143875 90000.150.02.02.01
| REC40015 Lperational Becisicn by OBP (Texas Only) GoiNe Go 90d (.04 (2Nov-07 O2Gy-07 A 15-Nov-07 .3 Nov-07 A B Ogerational Decision by OBP (Texas Only) Go/No Go
! _ REOQ40025 Prepare Declaration of Taking (DT) 15.0d 0.0d 100% 02-Naov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A , o .,__muma Declaration of Taking (DT)
| RED40029 CBP Signature on DT RE040025 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A @& CUP Signature on DT
_ | REO40031 File DT for Temporary Taking REQ40025 22.0d 21.0d 0% 30-Nov-07 30-Nov-07 A 3t-Jan-08 l File OT for Temporary Taking
i | REQ40033 Order of Possession for Temporary Rights REC40031 53.0d 53 0d 0% 02-Jan-08 18-Mar-08 I Order of Possession for Temporary Rights
__._ 1 REO40035 Conduct Investigations REO40033 730d 73.0d 0% 02-Jan-08 15-Apr-08 .I Conduct Investigations
il REO40037 Property Valuations, Plat Map & Description REO40035 95.0d 95.0d 0% 02-Jan-08 15-May-08 Property Valuations. Plat Map & Description
__ | REO4003% Land Owner Negotiations REQ40037 99.0d 99.0d 0% 14-Jan-08 03-Jun-08 IR | ond Ovwner Negotiations
| _ REQ40041 QOffer to Sell Executed REQ40039 99.0d §9.0d 0% 14-Jan-08 03-Jun-08 , I Offer fo Sell Executed
1} REQ40043 Amend DT for Permanent Construction Access REO40041 14.0d 14.0d 0% 04-Jun-08 23-Jun-08 W Amend DT for Permanent Construgtion A
1 REO40045 Order of Possession for Construction REQ40043 0.0d 0.0d 0% 23-Jun-08 @ Order of Possession for Construction
._ 143875.90000.150.02 2002-1) SDC-ECJ-1 23-Jun-08, 143875,80000.150 02.03 {20
¢ |_ ~ 143875.30000.150.02.03.01 No Voluntary ROE-SE : ] ] 18004 121.0d 02-Nov-07 | N, — = == ——— 08, 143875 90000 150 02 0301
ﬂ I REQAD;47 Cperational Lecision by OBP (Texas Only) Go/No Go 9Gd 0.0d 100% 02-Nov-07 DZov-07 A 15-Nov-07 B Operational Decision by OBP (Texas Only) Go/No Go
il REC40049 Prepare Declaration of Taking {DT) 19.0d 0.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A : m a,nma Declaration of Taking (DT)
" _ REQ40051 CBP Signature on DT REO40045 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A ¢ Q_ P Signature on DT
__ RE040053 File DT for Temporary Taking REC40049 220d 21.0d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 | - r File DT for Temporary Taking
I __ RE0D40055 Order of Possession for Temporary Rights REQ40053 53.0d 53.0d 0% 02-Jan-08 18-Mar-08 Lo Order of Possession for Temporary Rights
1 REO40057 Conduct Investigations REQ40055 73.0d 73.0d 0% 02-Jan-08 15-Apr-08 Conduct investigations
__” REQ40053 Property Valuations, Plat Map & Descrigtion REQ40057 95.0d 95.0d 0% 02-Jan-08 15-May-08 I Property Valuations, Plat Map & Description
Lﬂ REQ40061 Land Owner Negotiations REO40059 99.04 99.0d 0% 14-Jan-08 03-Jun-08 I | and Owner Negotiations
| REO40063 Offer to Sell Executed REQ40061 99 0d 99.0d 0% 14-Jan-08 03-Jun-08 D R Offer to Sell Executed
“ B REOM0065  Amend OT for Permanent Construction Access REQ40063 14.0d 14.0d 0% 04-Jun-08 23-Jun 08 i e "B Amend DT for Permanent Construgtion #
; REC40067 Order of Possession for Construction REC40065 00d 0.0d 0% 23-Jun-08 . # Crder of Possession for Construgtion
143875.90000.150.02.04 2 121 0 23-Jun-08, 143875.90000.150.02.04 (20
. ~ 14387590000.150.02.0401 NoVoluntary ROESE e SRt U T i) T e T S | b L 23-Jun-08 : 23-Jun-08, 143875 90000.150 02.04 01
J RECANC5Y Cperaticnal Decision by OBF : Texas Only) Go/No Go 90c 0.0d W% 02-Nov-07 15-Nov-07 15-Nov-07 A B Operational Decision by OBP {Texas Only) Go/Na Go
_ I\ REQ40071  Prepare Deciaration of Taking (DT 19.0d 0.0d 100% 02-Nov-07 DZNov-07 A 30Nev-07 30-Nov-07 A MW ifiepare Declaration of Taking (OT) i
._ RECQ40073 CBP Signature on DT REQ40071 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A ® CEP Signature on DT : :
I m REOQ40075 File DT for Temporary Taking REQ40071 22.0d 21.0d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 B fie DT for Temporary Taking )
N _ REO40077 Order of Possession for Temporary Rights REQ40075 53.0d 53.0d 0% 02-Jan-08 18-Mar-08 _l Order of Possession for ﬁmsmo,mq Rights ,
| m __ REQ40079 Conduct Investigations REQ40077 73.0d 73.0d 0% 02-Jan-08 15-Apr-08 ] Conduct Investigations
_ _. REC40081 Property Valuaticns, Plat Map & Descrigtion REO40079 950d 95.0d 0% 02-Jan-08 15-May-08 Property Valuations, Plat Map & Description
i o REC40083 Land Owner Negatiations REC40081 99.0d 99.0d 0% 14-Jan-08 03-Jun-08 . R | and Owner Negotiations
| _ REQ40085 Offer to Sell Executed RE040083 99.0¢ 99 0d 0% 14-Jan-08 03-Jun-08 o IR Offer to Sell Executed ,
B RE040087 Amend DT for Permanent Construction Access REC40085 14.0d 14.0d 0% 04-Jun-08 23-Jun-08 s W Amend DT for Permanent Construction A
N | REQ40089 Order of Possession for Construction REO40087 £0d 00d 0% 23-Jun-08 o @ Order of Possession for Construction
B 143875.90000.150.02.05 (2002-3) SDC-ECJ-3 121 0d T 7 [23-1u | Y— .08 143875 9000015002 05 (20
143875.90000.150.02.0501 No Voluntary ROF-SE 141.0d 121.0d 02-Nov-07 02-Nov-07 A " 23-Jun-08 | — 310008, 143875 90000 150,02 05 01
i 1 REO4 cerational Decs cxas Only) Go/No Go G0d 100% C2:Now-07 02-Mov-07 A 15-Nav-07 15-Nov-07 A o+ W Operational Decision by OBP (Texas Only) GoMNo Go
REQ40093 Prepare Declaration of Taking (DOT) 18.0d 0.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A . , B i{repare Declaration of Taking (DT)
b REQ40095 CBP Signature on DT REO40093 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A :

@ Ci P Signatyre on DT
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04-Jan-08 11.(

ctivity ID Acfivity Name Predecessors Original Duration Remaining Physical % | Actual Start Stant Actual Finish Finish |_|| 2009
; Duration Complete | J EM_ I(E}
N | REC40097 File DT for Temporary Taking REO40093 220d 210d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 File DT for Temporary Taking
RE040099 Order of Possession for Temperary Rights RED40097 53.0d 5304 0% 02-Jan-08 18-Mar-08 Order of Possession for Temporary Rights
RE040101 Conduct Investigations RE040099 730d 73.0d 0% 02-Jan-08 15-Apr-08 [ Conduct Investigations
REQ40103 Property Valuatiors, Plat Map & Description REQ40101 95 0d 95 0d 0% 02-Jan-08 15-May-08 I Froperty Valuations, Plat Map & Description
REQ40105 Land Owner Negotiations REQ40103 99.0d 99.0d 0% 14-Jan-08 03-Jun-08 _ B (and Owner Negotiations
REQ40107 Offer to Sell Executed REO40105 99 0d 99 0d 0% 14-Jan-08 03-Jun-08 EEINN Offer to Sell Executed
RED40109 Amend DT for Permanent Construction Access REO40107 14.0d 14.0d 0% 04-Jun-08 23-Jun-08 : W Amend DT for Permanent Construction
| REO40111 Order of Possession for Construction REC4C105 0.0d 0.0d 0% 23-Jun-08 o # Order of Possession for Construction
75 .02.06 (2002-4) S 4 iy o o Uziere _Juztic | = .I_l] 23-Jun-08, 143875.90000.150.02.06 {20
143875.90000.150 02.06.01 No Voluntary ROE-SE d 141.0d 121.0d 102-Nov-07 02-Nov-07 A 23-Jun-08 . : 23-Jun-08, 143875 90000.150.02 06,01
| aticnal Cecsion by OBP (Texas Orly} GoNo Go 90d 0.0d 10¢%  02-Nov-07 G2-Noy-07 & 15-Nov-07 15-Nov-07 A : B Oferational Decision by OBP (Texas Only) Go/Na Go
REQ40115 Prepare Declaration of Taking (DT) 19.0d 0.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A : ,. W jrepare Declaration of Taking (DT)
REQ40117 CBP Signature on DT REO40115 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A , # CiiP Signature on DT
REO40119 File DT for Temporary Taking REC40115 22.0d 21.0d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 L B Fie DT for Temporary Taking
REO40121 Order of Possession for Temporary Rights REO40119 53.0d S3.0d 0% 02-Jan-08 18-Mar-08 e _ Order of Possession for Temporary Rights
RE040123 Conduct nvestigations REQ40121 73.0d 73.0d 0% 02-Jan-08 15-Apr-08 . Conduct Investigations
| RE040125 Property Valuations, Plat Map & Description REO40123 95 0d 95 0d 0% 02-Jan-08 15-May-08 [ I Property Valuations, Plat Map & Description
i REQ40127 Land Owner Negotiations REQ40125 89 0d 99 0d 0% 14-Jan-08 03-Jun-08 I Land Gwner Negotiations
: | RE040129 Offer to Sell Executed RE0O40127 99 0d 990d 0% 14-Jan-08 03-Jun-08 ISR Offer to Sell Executed
__ _ REC40131 Amend DT for Permanent Construction Access REO40129 14.0d 14.0d 0% 04-Jun-08 23-Jun-08 B Amend DT for Permanent Construgtion A
] ] REQ40133 Order of Possession for Construction RE040131 0.0d 00d 0% 23-Jun-08 : # Order of Possession for Construction
"_“ 150 SDG-ECJ-5 e . 14 1 == |0 ] . |23-2un-08 P —23-Jun-08, 143875.80000 150 0207 (20
143875.90000.150.02,07.01 No Voluntary ROE-SE = g ] T md 02-Nov-07 ©02Nov-07A  23-Jun-08 Yr——— )3-Jun-08, 143875,90000 150.02.07 01
| EC4G135 Uperational Decisicn by OBP (Texas Cnly) Coilo Ga 9.0d 100% 02-Nov-07 12-Nowi7 A 15-Nov-07 G‘Zoﬁo.\ A B Operational Decision by OBP {Texas Only) Go/No Go
1 REQ40137 Prepare Declaration of Taking (0T) 19.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A BB fjrepare Declaration of Taking (DT) k
_ | I REO40139 CBP Signature on OT RED40137 0.0d 100% 15-Nov-07 15-Nov-07 A # CiP Signature on DT
i REC40141 File DT for Temporary Taking REQ40137 220d 0% 30-Noy-07 30-Nov-07 A 31-Jan-08 L W FieDT o Temporary Taking .
_ REO40143 Order of Possession for Temparary Rights REO40141 53.0d 0% 02-Jan-08 18-Mar-08 o l Order of Possession for Temporary Rights
| _ __" RED40145 Conduct nvestigations REC40143 73.0d 0% 02-Jar-08 15-Apr-08 Conduct investigations
_7 _ REQ40147 Property Valuations, Plat Map & Description REC40145 95 0d 0% 02-Jan-08 15-May-08 Property Valuations, Plat Map & Description
it REC40149 Land Owner Negotiations REQ40147 99.0d 0% 14-Jan-08 03-Jun-08 P SN a0 Cuner Negotiatians
E [ REOWISt Offerto Sel Executed REO40148 99,04 0% 14-Jan-08 03.Jun-08 ,,,_ I Ofer (0 Sel Exeouted
! REC40153 Amend DT for Permanent Construction Access REQ40151 14.0d 0% 04-Jun-08 23-Jun-08 : B Amend DT for Permanent Construction A
._ __ “ REQ40155 Order of Possession for Construction RE(40153 05Gd 0% 23-Jun-08 : @ Order of Possession for Construction
_"_ 4 08 (2003-1) SDC-CAO-1 A b 1 [ | H 23-Jun-08, 143875.90000.150.02.08 (20
| _ - 143875.90000.150.02.08.01 No Voluntary - - 1 ) . e = 02:-Nov-07 - 02Nov-07 A - 23Jun-08 ot ' 23-Jun-08, 143875.90000.150.07 08.01
N M_., REQRD 157 Cperaticnal Decision by OBP (Texas Only) Go/No Go 0% 02-Nov-07 32-Nov07 A 15-Nov-07 15-Nov-{17 A s owm_m:%m, Decision by OBP (Texas Cnly) GolNo Go
__ “_. REQ40159 Prepare Declaration of Taking (DT} 0.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A o W {repare Declaration of Taking (DT)
) _h REC40161 CBP Signature on DT REC40159 0.0d 100% 15-Nov-07 15-Nov-07 A ecp Signature on DT
. | I REQ40163 File DT for Temporary Taking REQ40159 210d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 e File DT for Temparary Taking
| ] REO40165 Order of Passession for Temporary Rights REQ40163 53.0d 0% 02-Jan-08 18-Mar-08 ! _I Order of Possession for Temporary Rights
_ _ REC40167 Conduct investigations REC40165 73.0d 0% 02-Jan-08 15-Apr-08 ; I Conduct Investigations
il _.“ REC40169 Property Valuations, Plat Map & Description REO40167 95.0d 0% 02-Jan-08 15-May-08 3 Property Valuations, Plat Map & Description
_ REQ40171 Land Qwner Negotiations REQ40169 99 0d 0% 14-Jan-08 03-Jun-08 : RN | and Owner Negotiations
g _ | REO40173 Offer to Sell Executed REQ40171 99.0d 0% 14-Jan-08 03-Jun-08 ” N Offer to Sell Executed
| I _ REQ40175 Amend DT for Permanent Construction Access RED40173 14.0d 0% 04-Jun-08 23-Jun-08 : B Amend DT for Permanert Canstruction A
7 | ! REC40177 Order of Passesson for Construction REQ40175 0 0% 23-Jun-08 o @ Order of Possession for Construction
T43875.90000.150.02.09 {2003-2 2 . ald 21.0d = lo D I_I.I]. 23-Jun-08, 143875.90000.150,02 09 {20
| _ 14 875.90000.150.02.03.01 No Voluntary RO SE & I FEE S - : W R N S = 02Nov-07A T ' 1_|III 23-Jun-08, 14387590000 156 02.09.01
I _. 174 ctatizngl Cecision by OBP (Texas Only) Go/No Go 100% 02-Nov-07 02 15-Nov-07 15¥0u-07 A ] Q_ma”_,o:m_ Decision by OBP (Texas Only) GoNo Qo. N
: ___ REQ40181 Prepare Declaration of Taking (DT} 0.0d 100% 02-Nov-07 02-Nav-07 A 30-Nov-07 30-Nov-07 A . W repare Declaration of Taking (DT) ] .
B Reowiss  cePsgnateonor RE40181 004 100% 15-Nov-07 15:Nov-07 A L @.CiP Signature on DT .
| ' REQ40185 File DT for Temperary Taking REC40181 21.0d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 i File DT for Temporary Taking
I " REQ40187 Order of Possession for Temparary Rights REC40185 53 0d 0% 02-Jan-08 18-Mar-08 I Oide of Possession for Temporary Rights
| & REQ40189 Conduct Investigations REQ40187 73.0d 0% 02-Jan-08 15-Apr-08 [ Conduct Investigations
REC40191 Property Valuations, Plat Map & Description REC40189 950d 0% 02-Jan-08 15-May-08 ; I Property Valuations, Plat Map & Description
{ REC40193 Land Owner Negotiations REQ40191 99.0d 0% 14-Jan-08 03-Jun-08 = ,Ea Owner Negetiations
REQ40195  Offer to Sell Executed RE040193 500 0% 14.an 08 03-Jun-03 NN Offer to Sel Executed
REC40197 Amend DT for Permanent Construction Access REC40195 14 i 0% 04-Jun-08 23-Jun-08 C @ Amend DT for Permanent Construction A
REQ40199 Qrder of Possession for Construction RE0C40197 0.0d 0% 23-Jun-08 | g, ¢ oam_.& nommmmms:@ n.o.:m:c‘a‘:o:‘
150.02.10 {2003-3) 3 141.0d 121.0d ! — 23-Jun-08, 143875.90000150 02 10 {20
143875.90000.150.02.10.01 No Voluntary ROE-SE - 1410d 1210d 02-Nov-07 02-Nov-07 A 23-Jun-08 r— 23-Jun-08, 14387% 90000 150 00 10.01
REQ40201 Operational Decision by OBP (Texas Only) GoNa Go 9.0d 00d 00% 02-Nov-07 02-Nov-07 A 15-Nov-07 15-Nov-07 A ' a o_ erational Decision by OBP {Texas Only) GoiNa Go




F-225

PF225 - 04-Jan-08 11 ¢

tivity 1D Activity Narme Predecessors Original Durafion mmama_,gm Prysical % [ Actual Start Start Actual Finish Finish 2008 _l
Duration Complete S T 1
= e | AL S S o =0
REQ40203 Prepare Declaration of Taking {DT) 19.0d 0.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A 4 i MR “repare Declaration o Taking (DT)
RE040205 CBP Signature on OT REG40203 0.0d 0.0d 100% 15-Nov-07 15-Nov-07 A © . % CiPSgnature on DT
REC40207 File DT for Temporary Taking REC40203 22.0d 210d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 ;A | File DT for Temporary Taking
| REC40209 Order of Possession for Temporary Rights REQ40207 53.0d 53.0d 0% 02-Jan-08 18-Mar-08 : ” Order of Possession for Temporary Rights
REQ40211 Conduct investigations REQ40209 73.0d 73.0d 0% 02-Jan-08 15-Apr-08 : l Caonduct Investigations
REC40213 Property Valuations, Plat Map & Description REQ40211 95.0d 85.0d 0% 02-Jan-08 15-May-08 o : I Property Valuations, Plat Map & Description
| REQ40215 l.and Owner Negotiations REC40213 99.0d 99 0d 0% 14-Jan-08 03-Jun-08 o : m RN and Owner Negotiations
REQ40217 Offer to Sell Executed REQ40215 99.0d 99.0d 0% 14-Jan-08 03-Jun-08 5 I Cffer to Sell Executed
RE040219 Amend DT for Permanent Construction Access REC40217 14.04 14.0d 0% 04-Jun-08 23-Jun-08 ) - B Amend DT for Permanent Construction A
REO40221 Order of Possession for Construction REQ4021% 0.0d 0.0d 0% 23-Jun-8 ” ; @ Order of Possession for Construction
143875.90000.150.02.11 {2004-1) SDC-BLVA 1410 d { 8 S 23-Jun-08, 14387590000 150,02 11 (20
143875.90000.150.02.11.01 No Voluntary ROE-SE —= " 141.0d C10d 02Nov-07 U 02Nov-07A 123-Jun-08 ” D " 23-Jun-08, 143875 90000150.02 11.01
Al Geraanal Decsion by OBP { exas Orly) GalNg Go m, 00d 100% 02-Nov-07 02-Nev- 15-Nov-07 15-Noy-07 A i g ohmagi Decision by OBP (Texas Only) GolNa Go
REQ40225 Prepare Declaration of Taking (DT) 19.0d 5.0d 100% 02-Nov-07 02-Nov-07 A 30-Nov-07 30-Nov-07 A 18 : M repare Declaraton of Taking (DT)
REC40227 CBP Signature on DT REQA40225 0.0d 0.0 100% 15-Nov-07 15-Nov-07 A L o L) Signature on OT
REC40229 File DT for Temporary Taking REQ40225 220d 21.0d 0% 30-Nov-07 30-Nov-07 A 31-Jan-08 AT File DT for Temporary Taking h
REQ40231  Order of Possession for Temporary Rights RF040229 5304 535 0% 02-Jan-08 18-M2r-08 = s B O1c of Passession for Temporary Rights
_ RE040233 Conduct Investigations RE040231 73.0d 73.0d 0% 02-Jan-08 15-Apr-08 : % . I Conduct Investigations
REC40235 Property Valuations, Plat Map & Description RE040233 95.0d 950d 0% 02-Jan-08 15-May-06 E : _ Property Valuations, Plat Map & Description
| REO4237  Land Owner Negotitions RE040235 98 0d 98.04 0% 14-Jan 08 03-Jun-03 g B o Owner Negotiations
{ _ REC40239 Offer to Sell Executed REQ40237 99.0d 99.0d 0% 14-Jan-08 03-Jun-c# o B Offer to Sell Executed
REC40241 Amend DT for Permanent Construction Access REO40239 14.0d 14.0d 0% 04-Jun-08 23-Jun-G8 i B Amend DT for Permanent Construction A
REO40243 Order of Possession for Construction REO40241 0.0d 0.0d 0% 23-Jun-08 i ”, @ Crder of Possession for Construction
3875.90000.150.02.1? [2004-2) SDC-BLY-2 b A 23-Jun-08, 143875 90000.150.02 12 (20
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