
(b) (6)
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CLIN Deliverable  Da te 
0001 Buffalo Design (Fixed Price) 

 
  - 

0001aa Design Delivery 1: (100%) 

 

5/5/2009

0001ab Design Delivery 2: (100%) 

 

5/11/2009

0001ac Design Delivery 3: (100%) 

 

5/27/2009

0002 Detroit Design (Fixed Price) 
 

11/16/2009

0003 Buffalo Deployment Unit 1 (Fixed Price) 
 

- 

0003aa
 

  12/28/2009

0003ab
 

  12/28/2009

0003ac
 

  12/28/2009

0004 Buffalo Deployment Unit 2 (Fixed Price) 
 

-

0004aa
 

9/4/2009

0004ab 12/28/2009

0004ac
 

12/28/2009

0005 Buffalo Deployment Unit 3 (Fixed Price) 
 

-

0005aa
 

12/28/2009

0005ab Buffalo Sector Deployment Final Acceptance 3/5/2010

0006 Detroit Deployment Unit 1 (Fixed Price) 
 

- 

0006aa
 

 4/30/2010

0006ab
 

4/30/2010

0006ac
 

12/31/2010

0006ad 4/30/2010
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0006ae
 

4/30/2010

0007 Detroit Deployment Unit 2 (Fixed Price) 
 

- 

0007aa
 

  4/30/2010

0007ab
 

  4/30/2010

0008 Detroit Deployment Unit 3 (Fixed Price) 
 

- 

0008aa

 

12/31/2010

0008ab
 

  4/30/2010

0008ac
 

  4/30/2010

0008ad
 

  4/30/2010

0009 
 

Detroit Deployment Unit 4 (Fixed Price) - 

0009aa
 

  4/30/2010

0009ab Detroit Sector Final Acceptance (w/o CLIN 0006ac 
 and CLIN 0008aa 

 

4/30/2010

0009ac Detroit Sector Final Acceptance (liquidation) 
 

12/31/2010

0010 Travel (Cost Reimbursable) Not-to-Exceed 
 

12/31/2010

      
0011 Incentive 1: CLIN 0003 Schedule and Acceptance  

(Fixed Price) 
 

7/30/2009

0012 Incentive 2: CLIN 0006 Schedule and Acceptance 
(Fixed Price) w/o CLIN 0006ac 
 

3/31/2010

0013 Incentive 3: CLIN 0005 Schedule and Acceptance 
(Fixed Price) 
 

2/26/2010

0014 Incentive 4: CLIN 0009 Schedule and Acceptance 
(Fixed Price) 
 

3/31/2010

0023 Equitable Adjustment for 
Government Delay 
 

7/31/2009

2000 Detroit Equitable Adjustment for 120’ Towers 
 
 
 

12/31/2009

CLIN Optional Tasks Date 
0015 Optional Task 1:System Security Certification and 

Accreditation (C&A) (Fixed Price) 
not exercised
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- NOT EXERCISED

0016 Optional Task 2: Integrated RVSS Control and Video 
Archive Retrieval (Fixed Price) 
- NOT EXERCISED 
 

not exercised

0017 Optional Task 3: Uninterrupted Power Supply (UPS)  
(Fixed Price) 
 

4/30/2010

0018 Optional Task 4: Integrate legacy RVSS in Buffalo 
into the new RVSS solution (Fixed Price) 
- NOT EXERCISED 
 

not exercised

CLIN Deliverable Date 
0019 Installation and Checkout (I&CO) and as built 

drawings 
 

6/15/2009

0020 BUFFALO Sector Final Acceptance Test Checklist 
(DID-0040) 
1. Functional Testing Completed &  
2. delivery and acceptance of Project Acceptance 
Package 
 

3/5/2010

0021aa DETROIT Sector Final Acceptance Test Checklist 
(DID-0040): All sites excluding 

1. Functional Testing Completed &  
2. delivery and acceptance of Project Acceptance 
Package 
 

4/30/2010

0021ab DETROIT Sector Final Acceptance Test Checklist 
(DID-0040): 

1. Functional Testing Completed &  
2. delivery and acceptance of Project Acceptance 
Package 
 

12/31/2010

0022 Training DID (part of CLIN 0002) 30 days prior to FFT

0024 PMR – Monthly Status Report 
CDRL K022 / DID SBI-DID-0023 
SOW Para: ALL 
Data Type 1 
Format: MS Office 
Delivery Method: Electronic BPN & PIMS

Monthly - 1 week prior to PMR

0024aa PMR – Monthly Status Report, April 2009 
 

- 

0024ab PMR – Monthly Status Report, May 2009 - 

0024ac PMR – Monthly Status Report, June 2009 - 
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0024ad PMR – Monthly Status Report, July 2009 - 

0024ae PMR – Monthly Status Report, August 2009 
 

- 

0024af PMR – Monthly Status Report, September 2009 
 

- 

0024ag PMR – Monthly Status Report, October 2009 - 

0024ah PMR – Monthly Status Report, November 2009 - 

0024ai PMR – Monthly Status Report, December 2009 
 

- 

0024aj PMR – Monthly Status Report, January 2010 
 

- 

0024ak PMR – Monthly Status Report, February 2010 
 

- 

0024al PMR – Monthly Status Report, March 2010 
 

- 

0025 BUFFALO Design Plan Package Delivery 1 100% 
DRAFT 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  -
  
   
 

4/28/2009

   - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

- 

0026 BUFFALO Design Plan Package Delivery 1 100% 
FINAL 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  -
  
   
 

5/5/2009

   - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

- 

0027 BUFFALO Design Plan Package Delivery 2 100% 
DRAFT 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  
 

5/4/2009

   - Data Type 1 
  - Format:   MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 

- 
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0028 BUFFALO Design Plan Package Delivery 2 100% 
FINAL 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  
 

5/11/2009

   - Data Type 1 
  - Format:   MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

- 

0029 BUFFALO Design Plan Package Delivery 3 100% 
DRAFT 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  
 
 

5/20/2009

   - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

- 

0030 BUFFALO Design Plan Package Delivery 3 100% 
FINAL 
  - CDRL K146 / DID SBI-DID-0038 
  - SOW Para: 4.2.2.2 
  
 - 
 - 
 

9/4/2009

   - Data Type 1 
  - Format:   MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method:   Electronic BPN & PIMS 
 

- 

0031 DETROIT Design Plan Package 60% DRAFT 
  - CDRL K147 / DID SBI-DID-0039 
  - SOW Para: 4.2.2.1 
  - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

5/14/2009

0032 DETROIT Design Plan Package 60% FINAL 
  - CDRL K147 / DID SBI-DID-0039 
  - SOW Para: 4.2.2.1 
  - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 

5/21/2009
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0033 DETROIT Design Plan Package 100% DRAFT 
  - CDRL K147 / DID SBI-DID-0039 
  - SOW Para: 4.2.2.1 
  - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

5/22/2009

0034 DETROIT Design Plan Package 100% FINAL 
  - CDRL K147 / DID SBI-DID-0039 
  - SOW Para: 4.2.2.1 
  - Data Type 1 
  - Format: MS Office, AutoCAD, Printed on D sheet 
size 
  - Delivery Method: Electronic BPN & PIMS 
 

10/8/2009

0035 Training material and user documentation BUFFALO  
- DRAFT 
  - CDRL K014 / DID SBI-DID-0037 
  - SOW Para: 4.8 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS 
 

5 days prior to HQ burn-in

0036 Training material and user documentation BUFFALO  
- FINAL 
  - CDRL K014 / DID SBI-DID-0037 
  - SOW Para: 4.8 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS 
 

30 days prior to FFT

0037 Training material and user documentation DETROIT  - 
DRAFT 
  - CDRL K014 / DID SBI-DID-0037 
  - SOW Para: 4.8 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS 
 

5 days prior to HQ burn-in

0038 Training material and user documentation DETROIT  - 
FINAL 
  - CDRL K014 / DID SBI-DID-0037 
  - SOW Para: 4.8 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS

30 days prior to FFT
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0039 Project Acceptance Package BUFFALO - DRAFT 
  - CDRL K040 / DID SBI-DID-0040 
  - SOW Para: 4.1.1.3, 4.3, 4.4, 4.5 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS

2/18/2009

0040 Project Acceptance Package BUFFALO - FINAL 
  - CDRL K040 / DID SBI-DID-0040 
  - SOW Para: 4.1.1.3, 4.3, 4.4, 4.5 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS

3/5/2010

0041 Project Acceptance Package DETROIT - DRAFT 
  - CDRL K040 / DID SBI-DID-0040 
  - SOW Para: 4.1.1.3, 4.3, 4.4, 4.5 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS

3/23/2010

0042aa Project Acceptance Package DETROIT – FINAL: All 
sites excluding  

  - CDRL K040 / DID SBI-DID-0040 
  - SOW Para: 4.1.1.3, 4.3, 4.4, 4.5 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS 
 

4/30/2010

0042ab Project Acceptance Package DETROIT - FINAL 
  - CDRL K040 / DID SBI-DID-0040 
  - SOW Para: 4.1.1.3, 4.3, 4.4, 4.5 
  - Data Type 1 
  - Format:   MS Office 
  - Delivery Method:   Electronic BPN & PIMS

12/31/2010

 
 

B. The total contract obligation of this Task Order is increased: 
 
 From : $22,671,932.00 
 By:  $0 
 To: $22,671,932.00 
 
 

C. The total contract value of this Task Order is increased: 
 
From: $22,671,932.00 

 By:  $0 
 To: $22,671,932.00 
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D. All other terms and conditions remain unchanged. 
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