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The purpose of this modification is to (1) obligate additional funding in the amount of  under CLIN 
0004 for the acquisition of 13 each radar altimeters for the UH-60; (2) obligate under CLIN 0004 for 
the acquisition of 25 each CP3i satellite tracking systems; (3) obligate under CLIN 0004 to cover the 
cost of having a dual hydraulics modification performed on an AS-350 helicopter (N186AE); (4) obligate 

under CLIN 0005 to cover anticipated travel requirements for the remainder of the Base Year period, 
(5) obligate under CLIN 0005 to cover travel in support of the Arizona Corridor Plan (Surge Ops) and 
(6) make revisions to Section J,  Attachment 1 (Performance Work Statement).  Accordingly, Contract 
HSBP1010C00002 is modified as follows: 
 
1.  Under SECTION B-SUPPLIES OR SERVICES AND PRICES/COSTS, make the following changes: 
  

- Add Line Items 00150 through 00180 under “Schedule of Supplies/Services” as attached hereto.     
- Add Line Items 00150 through 00180 under “Accounting and Appropriation Information” as attached 

hereto. 
- Add Line Items 00150 through 00180 under “Delivery Schedule” as attached hereto. 

 
As a result of the foregoing, PART D-COST REIMBURSMENT CLINs 0004 and 0005 are revised as follows:   
 
CLIN DESCRIPTION ESTIMATED COST 
  From Increase By To 
0004 MATERIAL AND AIRCRAFT REPAIRABLES  
0005 TRAVEL    
To effect this change, “Part I-The Schedule” contained on Page 2A has been revised and is attached hereto. 
 
Accordingly, the Base Year Total is revised as follows:   
 
BASE YEAR TOTAL ALL CLINs 
 From Increase By To 
EST. COST:  $74,175,380 
To effect this change, “Part I-The Schedule” contained on Page 2B has been revised and is attached hereto. 
 
The Total Estimated Cost (including all option periods) is hereby added to the Schedule as follows:   
 
TOTAL ESTIMATED COST (INCLUDING PHASE-IN, BASE AND ALL OPTION 
PERIODS OF PERFORMANCE) FOR ALL CLINs 
 From Increase By To 
EST. COST:  $949,992,514 
To effect this change, “Part I-The Schedule” contained on Page 2T has been revised and is attached hereto. 
 
 
2.  Under SECTION J-LIST OF ATTACHMENTS, make the following changes: 

 
a. Replace Attachment 1, Performance Work Statement (PWS) in its entirety with the revised Attachment 

1, Performance Work Statement attached hereto.  For identification purposes, revisions to the following 
PWS sections have been made: 

 
- Several page number changes have been made to the Table of Contents. 
- C.4: Revised to clarify Contractor Furnished IT hardware and software. 
- C.5.3.4: Deleted reporting requirements down to the site level. 
- C.5.4.2: Revised to reflect what the Government will provide (instead of the Contractor) with 

regards to specific Information Technology requirements. 
- C.5.4.2.3: Revised to reflect the current version of the CBP Information Systems Security Policies 

and Procedures Handbook. 
- C.5.4.2.5: Deleted and renumbered subsequent section numbers. 
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- Appendix 10: Revised CDRL A029 to specifically exclude the Texas Instruments AAS-36 and 
Wescam MX-20 sensors from the reporting requirements. 

- Appendix 10: Deleted CDRL A030 (Advance Subcontract Notification requirements). 
- Appendix 10: Revised CDRL A037 to include the Unmanned Aerial Surveillance aircraft on the 

Daily Status Report. 
 

3.  This modification increases the total obligated amount is by  from $73,566,383 to $75,517,533.  
Therefore, the amount in Block 15G of the Standard Form (SF) 26 is hereby changed to read $75,517,533.   
 
4.  Except as modified herein, all other terms and conditions of the subject contract remains unchanged and in 
full force and effect. 
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SECTION B SUPPLIES OR SERVICES & PRICES OR COSTS 
   
B.1 SCHEDULE OF SUPPLIES/SERVICES 
 
 ITEM #  DESCRIPTION  QTY  UNIT UNIT PRICE EXT. PRICE 
10 CLIN00010 - Phase-In 1.000 AU
20 CLIN0002 - Program Management 1.000 AU
30 CLIN0003 - Labor/ODCs 1.000 AU 
40 CLIN0004 - Materials 1.000 AU
50 CLIN0004 - Materials 1.000 AU 
60 CLIN0004 - Materials 1.000 AU 
70 CLIN0004 - Materials 1.000 AU
80 CLIN0005 - Travel 1.000 AU
90 CLIN0006 - Training 1.000 AU 
100 CLIN0004 - Materials 1.000 AU
110 CLIN0004 - Materials 1.000 AU 
120 CLIN0004 - Materials 1.000 AU
130 CLIN0004 - Materials 1.000 AU 
140 CLIN0004 - Materials 1.000 AU
150 CLIN0004 - Materials 1.000 AU 
160 CLIN0004 - Materials 1.000 AU 
170 CLIN0004 - Materials 1.000 AU 
180 CLIN0005 - Travel 1.000 AU
 
Total Funded Value of Award: $75,517,533.00 
 
 
B.2 ACCOUNTING and APPROPRIATION DATA 
 
ITEM # ACCOUNTING and APPROPRIATION DATA AMOUNT 
10 6100.2575USCSGLCS0922100100Z00008112AM01 OM0082575 
20 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
30 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
40 6100.2219USCSGLCS0922100100Z00010112AM01 FO0132219 
50 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
60 1516.2655USCSGLCS0922100100Z00010112AM01 FO0132655 
70 1511.319CUSCSGLCS0922100100Z00010112AM01 FO013319C 
80 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
90 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
100 6100.2575USCSGLCS0922100100Z00009112AM01 OM0082575 
110 1516.2655USCSGLCS0922105000Z00006112AM01 OM0082655 
120 1516.2655USCSGLCS0922100100Z00009112AM01 OM0172655 
130 1511.319CUSCSGLCS0922100100Z00009112AM01 OM017319C 
140 1516.2655USCSGLCS0922105000Z00010109AM01 FO0612655 
150 1516.2655USCSGLCS0922100100Z00010112AM01 FO0132655 
160 1516.2655USCSGLCS0922100100Z00010112AM01 FO0132655 
170 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
180 6100.2575USCSGLCS0922100100Z00010112AM01 FO0132575 
 
B.3 DELIVERY SCHEDULE 
 
DELIVER TO: ITEM # QTY DELIVERY DATE 
Customs and Border Protection  
1300 Pennsylvania Avenue N W  
Washington, DC 20229 10 1.000 01/31/2010 
 20 1.000 09/30/2010 
 30 1.000 09/30/2010 
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DELIVER TO: ITEM # QTY DELIVERY DATE 
 40 1.000 09/30/2010 
 50 1.000 09/30/2010 
 60 1.000 09/30/2010 
 70 1.000 09/30/2010 
 80 1.000 09/30/2010 
 90 1.000 09/30/2010 
 100 1.000 09/30/2010 
 110 1.000 09/30/2010 
 120 1.000 09/30/2010 
 130 1.000 09/30/2010 
 140 1.000 09/30/2010 
 150 1.000 09/30/2010 
 160 1.000 09/30/2010 
 170 1.000 09/30/2010 
 180 1.000 09/30/2010 
 
B.4 CONTRACT TYPE (OCT 2008) 
 
This is a Cost Plus Incentive Fee and Firm-Fixed Price contract, order, or BPA. 
 

[End of Clause] 
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PART I – THE SCHEDULE 

SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
The Contractor shall provide all labor, material, equipment, tools, data, and etc (total logistics support) to meet the 
requirements of the Performance Work Statement (PWS) (Attachment (1)), terms and conditions of the contract, and 
Contractor’s proposal (as incorporated into said contract) in support of Customs and Border Protection Aircraft fleet. 
 
PART A –PHASE-IN (DEC 1 – JAN 31, 2010) - - FIRM FIXED PRICE (IAW FAR 16.202-1) CONTRACT LINE ITEM 

CLIN DESCRIPTION QUANTITY  TOTAL FIRM 
FIXED PRICE

0001 PHASE-IN 
IAW THE PWS, Attachment (1), &  
Contractor’s Proposal 

 
 

1 LOT 

  
 

     
FULL PERFORMANCE (FEB 1, 2010 THROUGH SEP 30 2010) CLINS 
PART B – FIRM FIXED PRICE (IAW FAR 16.202-1) CONTRACT LINE ITEM - - 
     
CLIN DESCRIPTION QUANTITY/ 

UNIT 
FIXED UNIT 

PRICE 
TOTAL FIRM 

FIXED PRICE
    
0002 PROGRAM MANAGEMENT 

(DIRECT LABOR) 
8/MO  

     
PART C – COST PLUS INCENTIVE FEE (IAW FAR 16.304) CONTRACT LINE ITEM - - 
     
CLIN DESCRIPTION    
  
0003 AIRCRAFT MAINTENANCE & LOGISTICS SUPPORT (EXCLUDING PROGRAM MANAGEMENT)  

Cost Plus Incentive Fee for all labor (excluding Program Management), Other Direct Costs (ODC’s including EDP 
Support) and applicable burdens necessary to meet the requirements of the PWS (Attachment (1)). 

  
  TARGET COST (INCLUDING COM) 
  TARGET FEE 
  TARGET COST PLUS INCENTIVE FEE 
  MAXIMUM FEE 
  MINIMUM FEE (0%) $0.00
  PROPOSED SHARING RATIOS: 
         -GOVERNMENT%/CONTRACTOR% 
    
PART D – COST REIMBURSEMENT CONTRACT LINE ITEMS - 
     
CLIN DESCRIPTION    
     
0004 MATERIAL AND AIRCRAFT REPAIRABLE  EST. COST: 
 (Reimbursement shall be limited to subcontractor labor  

cost for Aircraft repairables, vendors’ material invoices,  
shipping charges and applicable G&A) 

  

    
0005 TRAVEL  EST. COST: 
 (Reimbursement shall be limited to FAR 31.205-46  

and applicable G&A) 
  

    
0006 TRAINING  EST. COST: 
 (Allowable on a case-by-case basis IAW Para. C.5.3.2.4 of PWS- 

If allowable, reimbursement shall be limited to registration fee, course 
cost, testing fee, text material cost, related travel costs (IAW FAR 
31.205-46), and applicable G&A) 
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PART E – NOT SEPARATELY PRICE (NSP) CONTRACT LINE ITEMS 
 
CLIN DESCRIPTION   COST 
     
0007 Contract Deliverables (Appendix 10 of Attachment (1) PWS)   NSP 
     
0008 Submission of Standard Form 294 and 295 via eSRS 

IAW FAR 52.219-9 and Clause H.14 
  NSP 

     
BASE YEARS TOTAL ALL CLINS   $74,175,380.00 
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PART E – NOT SEPARATELY PRICE (NSP) CONTRACT LINE ITEMS 
 
CLIN DESCRIPTION   COST 
     
9006 Contract Deliverables (Appendix 10 of Attachment (1) PWS)   NSP 
     
9007 Submission of Standard Form 294 and 295 via eSRS 

IAW FAR 52.219-9 and Clause H.14 
  NSP 

     
PART E – PHASE OUT (AUG 1, 2018 – SEP 20, 2018) - - FIRM FIXED PRICE (IAW FAR 16.202-1) CONTRACT LINE 
ITEM 
    
CLIN DESCRIPTION QUANTITY  TOTAL FIRM 

FIXED PRICE 
9008 PHASE-OUT 

IAW THE PWS, Attachment (1), &  
Contractor’s Proposal 

 
 

1 LOT 

  
 

$0.00 
    
NINTH OPTION  TOTAL COST ALL CLINS   $98,435,645.00 
 
TOTAL ESTIMATED COST (INCLUDING PHASE-IN, BASE AND ALL OPTION 
PERIODS OF PERFORMANCE) FOR ALL CLINS 

   
$949,992,514.00 

 




