

2. AMENDMENT/MODIFICATION NO. P00021 3. EFF. DATE 06/26/2009 4. REQUISITION/PURCHASE REQ. NO. 0020036004 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 7014 7. ADMINISTERED BY (If other than Item 6) CODE
 Department of Homeland Security Dept of Homeland Security
 Customs and Border Protection Customs and Border Protection
 1300 Pennsylvania Ave NW SBI Acquisition Office, Room 7.2C
 Room 7.2A 1300 Pennsylvania Ave., NW
 Washington DC 20229 Washington DC 20229

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
 THE BOEING COMPANY
 DBA/ BOEING
 1215 SOUTH CLARK ST
 STE 600
 ARLINGTON VA 22202-3292
 CODE 807414318 FACILITY CODE 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. X / HSBP1208J20016
 10B. DATED (SEE ITEM 13) 04/15/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Mutual Agreement Between the Parties
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to issuing office

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
 SEE CONTINUATION PAGES

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 (b) (6) JANICE V. WASHINGTON
 15C. DATE SIGNED 16C. DATE SIGNED
 26 Jun 09 6/26/09
 NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE (REV. 10-83) (48 CFR) 53.243

1. The purpose of this modification is to increase the Not To Exceed (NTE) amount for the extension period and change the period of performance.
2. In Modification P00019 an NTE amount of (b) (4) was established for the current extension period. In Modification P00020 an NTE amount of (b) (4) was also established for Precise Elevation Data, bringing the total NTE amount to (b) (4). The NTE amount is increased by \$62,855,000 for a total NTE of \$109,972,204. Definitization of the extension period will be as follows:
 - a. Proposal submittal - July 2, 2009
 - b. Completion of Negotiations - July 17, 2009
 - c. Award of Modification - July 24, 2009
3. The period of performance for the extension period is changed from February 26, 2009 through September 30, 2009 to the new period of February 26, 2009 through March 25, 2010. The new Award Fee Period is also changed to February 26, 2009 through March 25, 2010.
4. As a result of the above action, the total task order value is increased by \$62,855,000 from \$158,586,658 to \$221,441,658.

All other terms and conditions of the task order remains the same.