



**U.S. Customs and
Border Protection**

September 12, 2008

(b) (6)

The Boeing Company
1421 Jefferson Davis Hwy Suite 200
Arlington, VA 22202

Subject: Stop Work Order

Reference: Task Order No. HSBP1208J21892 under Contract No. HSBP1006D1353

Dear (b) (6)

Pursuant to FAR Clause 52.242-15, Alternate I, Stop-Work Order, this letter serves as a stop-work order regarding performance under the referenced task order for the Arizona Deployment for a period of 90 days after the order is delivered.

Following is a description of the work to be suspended:

CLIN 00010, Program Management/Administrative.

Statement of Work (SOW) Section 3.3.1, Administrative Activities: Reduce the level of effort to support planning, contracting, budgetary, risk, configuration management, and purchasing activities.

SOW Section 3.3.1.1.4, Security, specifically SOW Section 3.3.1.1.4.2, Uniformed Security Service: stop all activities.

CLIN 00020; Tower Installation.

SOW Section 3.3.2, Infrastructure/Tower Installation Tactical Infrastructure: Reduce level of effort to a minimum for activities supporting TUS-1 and AJO-1; stop all other activities.

CLIN 00050, Tower Payloads.

SOW Section 3.3.3, Tower Segment/Payload Installation: Reduce the level of effort to a minimum regarding activities supporting TUS-1 and AJO-1; stop all other work.

CLIN 00060, Facilities.

SOW Section 3.3.4, Vehicles/Facilities: Reduce the level of effort of facilities activities that supports continued planning for implementing COP facilities at TUS-1 and AJO-1; continue to procure items to support implementation of the approved design for COP facilities.

SOW Section 3.3.4.1, Vehicles: Stop all activities. This effort was deleted from the SOW prior to award. This notice confirms that all work regarding vehicles is deleted.

Boeing is instructed to continue ordering materials and applicable services for deployment of TUS-1 and AJO-1.

Boeing is instructed to continue work in support of the Playas, NM effort.

Performance of subcontracts should be reduced to a minimum level of effort regarding the deployment of TUS-1 and AJO-1.

Upon receipt of this letter, please contact (b) (6), Contract Specialist to set up a meeting with seven days to discuss this stop-work order; and discuss modification of the task order. (b) (6) (b) (6) can be reached at (b) (6)

Sincerely,

(b) (6)

BARBARA A. VANITIS
Contracting Officer
SBI*net* Contracts Group
SBI*net* Acquisition Division

cc: Jeffrey L. Gwilliam, Dir, SBI*net* Acquisition Division
Marla Sands, Asst Dir, SBI*net* Sector Contracts Group

(b) (6)

File