

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>	1. CONTRACT ID CODE	PAGE OF PAGES 1   3
---	---------------------	------------------------

2. AMENDMENT/MODIFICATION NO. P00002	3. EFF. DATE 04/06/2007	4. REQUISITION/PURCHASE REQ. NO. 0020028825	5. PROJECT NO. (If applicable)
---	----------------------------	--	--------------------------------

6. ISSUED BY Department of Homeland Security Customs and Border Protection 1300 Pennsylvania Ave NW NP 1310 Washington DC 20229	7. ADMINISTERED BY (If other than Item 6) Dept of Homeland Security Customs and Border Protection Office of Procurement - NP 1310 1300 Pennsylvania Ave. NW Washington DC 20229
--	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) THE BOEING COMPANY  5301 BOLSA AVE.  HUNTINGTON BEACH CA 92647-2099  CODE 135025133 FACILITY CODE	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. X HSBP1006D01353 / HSBP1006J13776  10B. DATED (SEE ITEM 13) 10/20/2006
--	---

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**  
Item: 00010 6100.2525USCSGLCS0900009000Z00006442BN01  
SB3002525 Amount 665465.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Mutual Agreement Between Parties.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not  is required to sign this document and return \_\_\_\_\_ copies to issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The Boeing Company (Contractor) has responded to CBP's (Govt.) Request for Engineering Change Proposal on the Project 28 Task Order no. HSBP1006J13776 awarded against the SBInet Contract no. HSBP1006D01353, and submitted an offer which was reviewed and negotiated between both, the Govt. and the Contractor. The Proposal, as negotiated, is hereby incorporated to this Delivery Order through this modification and confirms the authorization to proceed as given by the SBI Acquisition Office Director via notification dated April 6, 2007. As a result of this authorization, the Task Order price is increased by \$665,465, from \$20,000,000 to \$20,665,465.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6) The Boeing Company	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) VERNON COOPER Contracting Officer
15C. DATE SIGNED 6/8/07	16B. DATE SIGNED (b) (6) 6/12/07

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation</b>			1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. P00002	3. EFF. DATE 04/06/2007	4. REQUISITION/PURCHASE REQ. NO. 0020028825	PAGE OF 2	PAGES 3

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The ECP Schedule is modified to read as follows;

Task 1 - Relocation of the Common Operating Picture (COP) Server - Period of Performance: May 6- 16, 2007.

Task 2 - Relocation of the COP Workstations (2) - Period of Performance: May 6-16, 2007.

Task 3 - Relocation and Integration of the NOC/SOC Workstations - Period of Performance: May 6-16, 2007.

Task 4 - Provide the interconnection cabling and connections required to interconnect the VSAT Satellite hub communications link. - Period of Performance: May 6-16, 2007.

Task 6 - Incorporate alarm/alert display of existing Unattended Ground Sensors (UGS). - Period of Performance: April 16-May 28, 2007.

Task 7 - Provide a password-protected, web-based view of the COP to selected viewers outside of Tucson Sector HQs. - Period of Performance: April 16 -May 28, 2007.

Task 8 - Upgrade electrical power from the commercial power entry point of Building 1. - Period of Performance: April 25 - May 31, 2007.

Task 9 - Provide a COTS unlicensed microwave link from the Tucson Sector HQ Building 1 to Mt. Lemmon. - Period of Performance: April 23 - June 8, 2007.

Task 11 - Provide documentation and testing necessary to support completion of a full System Security Certification and Accreditation of the Project 28 System. - Period of Performance: April 16 - June 1, 2007.

Task 12 - Extend the Sasabe POE security surveillnce camera video feed from Tucson OFO HQs to Tucson Sector HQs and into the Project 28 COP environment. - Period of Performance: April 16 - July 13, 2007. Completion of this Task is dependent on GFE/GFS which may not be available until some point beyond June 13, 2007. The portion of the Task that requires Boeing procurement and coordination will be completed prior to June 13. Delivery of the camera viewing/control software (GFE #8) and the routing/delivery of the security camera video streams via CBP OneNet (GFS #10) may not be accomplished prior to June 13.

The following Milestone Payment Schedule is hereby incorporated:

Milestone 1: 4/16/07 - Initiate ECP Work. - Value: (b) (4)

Milestone 2: 5/15/07 - Submit Final Design Plans for Review. - Value:

(b) (4)

Milestone 3: 5/10/07 - Complete COP FAT Review. - Value: (b) (4)

Milestone 4: 5/25/07 - Complete FAT Review. - Value: (b) (4)

Milestone 5: 6/5/07 - Complete SAT Review. - Value: (b) (4)

Other Considerations:

Rapid Response Transport: Pursuant to Boeing Letter SBIHB-LWJ-07-0121 dated March 13, 2007, the Rapid Response Transports will be modified E350 Vans.

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation</b>			1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. P00002	3. EFF. DATE 04/06/2007	4. REQUISITION/PURCHASE REQ. NO. 0020028825	PAGE OF 3	PAGES 3

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

Diesel Power Generators: Based on certification requirements for the propane generators, the CBP agrees not to move the generators for a 12 month period following delivery without Boeing's agreement.

VHF Radio Repeater: The VHF Radio Repeater listed in Figure 4.1-1 of the Performance Work Statement (PWS) is hereby deleted per prior agreement with CBP.