

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1   1
2. AMENDMENT/MODIFICATION NO. P00018	3. EFF. DATE 07/28/2010	4. REQUISITION/PURCHASE REQ. NO. 0020029332	5. PROJECT NO. (If applicable)	
6. ISSUED BY CODE 70050800 DHS - Customs & Border Protection CBP, Procurement Directorate 1901 South Bell Street Suite 800B Arlington VA 20598		7. ADMINISTERED BY (If other than Item 6) CODE DHS - Customs & Border Protection CBP, Procurement Directorate 1901 South Bell Street SUITE 800B Arlington VA 20598		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) THE BOEING COMPANY  5301 BOLSA AVE  HUNTINGTON BEACH CA 92647-2048 CODE 135025133 FACILITY CODE			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			10A. MODIFICATION OF CONTRACT/ORDER NO. / HSBP1207J17845	
			10B. DATED (SEE ITEM 13) 08/01/2007	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/> D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES FAR 43.103(A)
E. IMPORTANT: Contractor <input type="checkbox"/> is not <input checked="" type="checkbox"/> is required to sign this document and return 1 copies to issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this Modification is to cancel Modification P00015 in its entirety. This cancellation is based on letter GSS-SBI-CVJ-DTO-10-0526 received from Boeing on July 28, 2010. No funding or value was added to the Task Order or expended by Boeing for Modification P00015. This cancellation is necessary as this Task Order's Period of Performance (POP) ends July 31, 2010 and no work relating to Modification P00015 has been or will be done prior to the end of the POP. It is anticipated that the lay-down design work that was defined in Modification P00015 will be incorporated into a future Modification in the Arizona Deployment Task Order (ADTO), HSBP1208J21892; this is due to the fact that the remaining lay-down design work is being incorporated into the ADTO Statement of Work (SOW) via a Modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6) Contract Administrator	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MARIO D. DIZON Contracting Officer
(b) (6) authorized to sign	(b) (6) per
15C. DATE SIGNED 29 June 2010	16C. DATE SIGNED 7/29/2010

July 28, 2010  
GSS-SBI-CVJ-DTO-10-0526

Attn: (b) (6)  
Department of Homeland Security  
US Customs and Border Protection  
1300 Pennsylvania Ave. NW  
1310 NP  
Washington DC 20229

Dear (b) (6)

Subject: SBInet Contract No. HSBP1006D01353, Design Task Order Number  
HSBP1207J17845, Modification P00015

Reference: a. HSBP1208J21892, Arizona Deployment Task Order  
b. CM0723 DTO to ADTO Consolidation

The Boeing Company, operating through its Intelligence & Security Systems Division, Global Security Systems Organization, hereby recommends subject modification be cancelled or rescinded in its entirety.

Subject modification incorporated the undefinitized contract action (UCA) not to exceed \$19,324.00 authorizing the planning effort associated with the design requirements for CM-0608, SBInet AJO Noise Abatement. Funding for this effort was planned with existing funds on subject task order until the parties subsequently definitized the requirements and the UCA on a later date. With the performance period of subject task order ending on July 31, 2010, there is insufficient time remaining within the POP to allow the requirements to be definitized and the work to be completed.

Furthermore, the parties agreed that reference "a" task order would be modified to include the efforts agreed under reference "b" (agreement on cost reached on July 26, 2010). Additionally, the parties further agreed that the requirements for the aforementioned noise abatement would be included in a future modification under reference "a" (for the design effort and deployment) once the system level requirements have been defined. Our proposed language to cancel or rescind modification P00015 follows:

The purpose of this Modification is to cancel Modification P00015 in its entirety. This cancellation is based on letter GSS-SBI-CVJ-DTO-10-0526 received from Boeing on July 28, 2010. No funding or value was added to the Task Order or expended by Boeing for Modification P00015. This cancellation is necessary as this Task Order's Period of Performance (POP) ends July 31, 2010 and no work relating to Modification P00015 has been or will be done prior to the end of the POP. It is anticipated that the lay-down design work that was defined in Modification P00015 will be incorporated into a future Modification in the Arizona Deployment Task Order (ADTO), HSBP1208J21892; this is due to the fact that the remaining lay-down design work is being incorporated into the ADTO Statement of Work (SOW) via a Modification.



Should you have any further questions please contact the undersigned at (b) (6)  
(b) (6) or (b) (6)

Sincerely

(b) (6)

(b) (6)

SBIInet Contract Management  
Security Solutions  
Intelligence & Security Systems  
Mail Code: 793J-P002

(b) (6)

cc:

Mario Dizon, SBIInet Contracting Officer

(b) (6) SBIInet DTO Contracting Officer's Technical Representative

(b) (6) SBIInet ADTO Contracting Officer's Technical Representative

(b) (6) SBIInet ADTO Contract Specialist