

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. P00008	3. EFF. DATE 01/13/2010	4. REQUISITION/PURCHASE REQ. NO. 0020045581	5. PROJECT NO. (If applicable)	
6. ISSUED BY DHS - Customs & Border Protection Department of Homeland Security 1901 South Bell Street Arlington VA 20598	CODE 70050800	7. ADMINISTERED BY (If other than Item 6) DHS - Customs & Border Protection Department of Homeland Security 1901 SOUTH BELL STREET ARLINGTON VA 20598		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) THE BOEING COMPANY DBA/ BOEING 1215 South Clark Street Suite 600 ARLINGTON VA 22202-3259		9A. AMENDMENT OF SOLICITATION NO.		
CODE 807414318 FACILITY CODE		9B. DATED (SEE ITEM 11)		
		10A. MODIFICATION OF CONTRACT/ORDER NO. HSBP1006D01353 / HSBP1209J25801		
		10B. DATED (SEE ITEM 13) 03/31/2009		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Increase: \$0

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-1 Changes-Fixed Price
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not <input type="checkbox"/> is required to sign this document and return _____ copies to issuing office.	

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to issue a Change Order under FAR 52.243-1 Changes-Fixed Price. The construction efforts at the (b) (7)(E) cannot commence until the Government provides further notice. The Government continues to negotiate the land acquisition at (b) (7)(E). However, work at all other available Remote Video Surveillance System (RVSS) sites shall continue without interruption.

continued on next page...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) John Peters	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	(b) (6) A	16C. DATE SIGNED 1/13/2010

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation			1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. P00008	3. EFF. DATE 01/13/2010	4. REQUISITION/PURCHASE REQ. NO. 0020045581	PAGE OF	PAGES 2 2

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

In order to maintain our current schedule for acceptance testing of the remaining RVSS sites, fiber installation will be required at (b) (7)(E). (b) (7)(E) currently utilizes a microwave relay to (b) (7)(E) under the existing design. By installing fiber at (b) (7)(E) Boeing can complete construction on the remaining sites and continue acceptance testing for all other sites, except (b) (7)(E) by March 26, 2010.

As you are aware, FAR 52.243-1 requires the Contractor to assert its right to an adjustment within 30 days of receipt of the written order. However, the Government requests that Boeing coordinate with the Northern Border Program Management Office on schedule and technical issues immediately.

The Government requests information on design changes, schedule effects, and cost impact resulting from this Change at the earliest possible time, prior to the end of the 30-day period.

The Government understands that this change in the (b) (7)(E) design affects not only (b) (7)(E) but the overall RVSS acceptance criteria. Additionally, the revised the system design will still function as originally contracted for, except as it pertains to (b) (7)(E). The redesign of (b) (7)(E) will incorporate revised acceptance criteria, which will provide for (b) (7)(E) to be reincorporated into the system when the land acquisition process is completed.

The Contractor and the Government will work together to formulate a preliminary schedule by January 25, 2010.

The Not-to-Exceed (NTE) value of this effort is \$25,000.00.