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In order to modify Task Order HSBP1208J20165, the following changes are made:

1. CLIN 0003D is hereby modified and CLIN 0003E is hereby established for
Mobile Surveillance System (MSS) repairs as follows:

CLIN Description Estimated Cost (NTE) Fixed Fee

0003D Labor for MSS Repairs

0003E Other Direct Costs

4. Paragraph 8 of P00007 in modified to read:
Change sentence at end of paragraph: This rotable pool will be incorporated and
funded under CLIN 0003E, ODCs.

5. The period of performance for MSS CLINs 0003B, 0003C, 0003D and 0003E, is

from the date of award through September 17, 2009. The period of performance
for CLINs 0003C and 0003D were inadvertently set, in PO0007, from date of
award through 31 January 2009. The initial repair effort was scheduled to be
completed 31 January 2009, but the intent was for the CLINs to be effective from
date of award through 17 September 2009

6. P00001, Item 5 is modified to read: Boeing is to provide to the Contracting
Officer’s Technical Representative (COTR) an itemized repair estimate on all
MSS units, broken down to show parts and labor. Boeing is to produce a Bill of
Material (BOM) on each system to catalog differences. All repair orders and
procurements of spare parts 0\-‘e1‘-- require approval of the COTR before being
purchased. These requests should be consolidated, when possible, and shall
include supporting documentation justifying the purchase of each unit of issue of
spare and repair parts. The justification shall include description of the need for
the labor, ODCs, part or item and the method of determining price



10.

11.

12.

reasonableness. Boeing will procure items in accordance with their approved
Purchasing System. Boeing will perform a configuration audit on each MSS
system repaired. The configuration audit will include the Original Equipment
Manufacturer part number and manufacturer, quantity, supplier unit price, total
price.

Cost reporting shall be in accordance with CDRL 0017, Cost Report.

The due date for CDRL 015 is revised to be 21 days after the training
environment “kick-off” currently scheduled for February 26, 2009.

Total NTE funding for MSS CLINS is increased by $1,500,000 from $1,870,967
to $3,370,967. This funding is for MSS related work only and is not be applied to
any other CLINs under the ILS Task Order.

As a result of this modification, the total estimated value of the ILS Task Order is
increased by $1,500,000 from $31,738,657 to $33,238,657. Included in the Task
Order total value, the total estimated NTE value of the ILS Task Order, CLINs
0003D and 0003E is increased by $1,500,000 from $1,870,967 to $3,370,967.

The contractor shall notify the Government within 60 days when costs under the
total NTE funding provided under CLINs 0003D and 0003E are expected to
exceed 70 percent of the NTE funding specified in the Task Order when
combined with costs previously incurred.

All other terms and conditions remain unchanged; including MSS related
modifications P00001 and P0007.



SECTION: A

ATTACHMENT INFORMATION
FOR
AWARD/ORDER/IA HSBP1208J20165 , MODIFICATION P00008

SCHEDULE OF SUPPLIES/SERVICES

Item Number: 00010 Line Item (Priced/Information/Option): P
Supplies/Services: ILS SUPPORT - BASE PERIOD
Qty Unit Unit Price Ext. Price
1 AU $814,922.0000 $814,922.0000
Item Number: 00020 Line Item (Priced/Information/Option): P
Supplies/Services: MSS O&M Support
Qty Unit Unit Price Ext. Price
1 AU $1,500,000.0000 $1,500,000.0000
Item Number: 00030 Line Item (Priced/Information/Option): P
Supplies/Services: ILS - BASE PERIOD
Qty Unit Unit Price Ext. Price
1 AU $4,000,000.0000 $4,000,000.0000
Item Number: 00040 Line Item (Priced/Information/Option): P
Supplies/Services: LINE 10 ILS SUPPORT-BASE DEOB RECOVERY
Qty Unit Unit Price Ext. Price
1 AU $6,885,078.0000 $6,885,078.0000
Item Number: 00050 Line Item (Priced/Information/Option): P
Supplies/Services: MSS O&M Support
Qty Unit Unit Price . Ext. Price
1 AU $1,500,000.0000 $1,500,000.0000
Total Funded Contract Value: $14.700,000.0000
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SECTION: A

ACCOUNTING AND APPROPRIATION INFORMATION

Item:

Item:

Item:

Item:

Item:

00010

00020

00030

00040

00050

6100.2525USCSGLCS0900009000Z00008173SB02 SB2002525

6100.2525USCSGLCS0900009000Z00008400BN01 SB2002525

6100.2525USCSGLCS0900009000Z00009173SB02 SB2002525

- 6100.2525USCSGLCS0900009000Z00008173SB02 SB2002525

6100.2525USCSGLCS0900009000Z00009173SB02 SB2002525
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Amount $814.922.0000

Amount $1,500,000.000

Amount $4,000,000.000

Amount $6.885.078.000

Amount $1,500,000.000





