

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
--	--	---------------------	------------------------

2. AMENDMENT/MODIFICATION NO. P00001	3. EFF. DATE 08/16/2007	4. REQUISITION/PURCHASE REQ. NO. 0020024061	5. PROJECT NO. (If applicable)
---	----------------------------	--	--------------------------------

6. ISSUED BY Department of Homeland Security Customs and Border Protection 1300 Pennsylvania Ave NW NP 1310 Washington DC 20229	CODE 7014	7. ADMINISTERED BY (If other than item 6) Dept of Homeland Security Customs and Border Protection Office of Procurement - NP 1310 1300 Pennsylvania Ave. NW Washington DC 20229	CODE
---	--------------	---	------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) GENERAL ATOMICS AERONAUTICAL SYS 16761 VIA DEL CAMPO CT SAN DIEGO CA 92127-7171 CODE 824684229 FACILITY CODE	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	10A. MODIFICATION OF CONTRACT/ORDER NO X HSBP1005D00994 / HSBP1006J13750
	10B. DATED (SEE ITEM 13) 09/29/2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to hereby incorporate the following under delivery order HSBP1006J13750, which was issued under contract HSBP1005D00994:

(b) (4)

a. Delivery order line item 00010 CLIN 6.1 Air Vehicle is being deobligated by **(b) (4)** from **(b) (4)** to **(b) (4)**

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6)	15B. (b) (6)	15C. DATE SIGNED 8/16/07	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Francine L. Harris Contracting Officer	16B. (b) (6)	16C. DATE SIGNED 8/16/2007
---	---------------------	-----------------------------	---	---------------------	-------------------------------

OR

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation			1. CONTRACT ID CODE	
---	--	--	---------------------	--

2 AMENDMENT/MODIFICATION NO. P00001	3 EFF DATE 08/16/2007	4. REQUISITION/PURCHASE REQ. NO. 0020024061	PAGE OF	PAGES 2 4
--	--------------------------	--	---------	--------------

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

b. Delivery order line item 00050 CLIN 6.3 GCS (Ground Control Station) is being deobligated by (b) (4) from (b) (4) to (b) (4)

c. Delivery order line item 00080 CLIN 6.7 Radar SAR GMTI is being deobligated by (b) (4) from (b) (4) to (b) (4)

d. Delivery order line item 00090 CLIN 6.9 Comm Relay Tran Set is being deobligated by (b) (4) from (b) (4) to (b) (4)

e. The description associated with delivery order line item 00110, CLIN 6.11.1 IADT, is being changed to CLIN 6.23 IADT. (b) (4)

(b) (4)
under delivery order line item 00110 will now be delivered under this new CLIN 6.23. (b) (4)

(b) (4) Therefore, delivery order line item 00110 is being deobligated by (b) (4) from (b) (4) to (b) (4)

f. Delivery order line item 000120 CLIN 6.11.2 SGGT (w/ NRE) is being deobligated by (b) (4) from (b) (4) to (b) (4)

g. Delivery order line item 00140 CLIN 6.12 Air Vehicle is being deobligated by (b) (4) from (b) (4) to (b) (4)

h. Delivery order line item 00200 CLIN 6.18 Radar SAR GMTI is being deobligated by (b) (4) from (b) (4) to (b) (4)

i. Delivery order line item 00210 CLIN 6.20 Comm Relay Tran Set is being deobligated by (b) (4) from (b) (4) to (b) (4)

As a result of items 1(a) through 1(i) above, the total deobligation amount under delivery order HSBP1006J13750 is (b) (4)

2. As a result of CBP's acceptance of Air Vehicle upgrades, delivery order line item 00010 CLIN 6.1 Air Vehicle and delivery order line item 00140 CLIN 6.12 Air Vehicle are being increased by (b) (4) Each. As a result, delivery order line item 00010 CLIN 6.1 Air Vehicle is being increased by (b) (4) from (b) (4) to (b) (4) and delivery order line item 00140 CLIN 6.12 Air Vehicle is being increased by (b) (4) from (b) (4) to (b) (4)

3. Delivery order line item 00130 CLIN 6.2M Dish is being increased by (b) (4) from (b) (4) to (b) (4) This increase was incorporated into contract HSBP1005D00994 under contract modification P00010; therefore, this

AM

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation			1. CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. P00011	3. EFF. DATE 08/16/2007	4. REQUISITION/PURCHASE REQ. NO. 0020024061	PAGE OF	PAGES 3 4

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
increase is being incorporated into the delivery order as well.

4. The part number for the RT5000 radios being delivered with each Comm Relay Tran Set under this order, which are delivery order line items 00090 and 00210 and contract CLINs 6.9 and 6.20 respectively, has been changed at CBP's request and verbally agreed upon by the contractor. This modification is being issued to incorporate the agreement. The part number (P/N) for the RT5000 radios shall be changed from (b) (4) to (b) (4) at no additional cost to the Government.

5. Delivery order line item 00250, CLIN 7.0 Time and Materials/Ops Support, is hereby modified for the purposes of including support for contract CLIN 7.0 Time, contract CLIN 8.0 Materials, and contract CLIN 9.0 Travel as changed in contract modification P00010.

6. The MCE pilot training, which was verbally authorized by CBP on March 2, 2007 and incorporated into contract HSBP1005D00994 per modification P00010, is hereby being incorporated into the delivery order as an official and authorized requirement. The training shall be invoiced under line item 00250 of this delivery order in accordance with the contract's Time (CLIN 7.0) and Materials (CLIN 8.0) training CLINs. As stated in the verbal authorization, the total training shall not exceed (b) (4) per participant. Therefore, because two (2) CBP participants attended this training course, the total training dollars shall not exceed (b) (4) for this requirement.

7. The following delivery dates or descriptions, which were established in Attachment One to delivery order HSBP1006J13750, are hereby changed as follows:

a. The description for delivery order line item 00110 is being changed from CLIN 6.11.1 IADT to CLIN 6.23 IADT. All other information associated with this line item/CLIN remains unchanged.

b. The delivery date for delivery order line item 00130 CLIN 6.11.3 6.2M Dish is being changed from '6 months ARO' to '8 months ARO.' All other information associated with this line item/CLIN remains unchanged.

c. The delivery date for delivery order line item 00140 CLIN 6.12 Air Vehicle is being changed from '30 Nov 07' to '30 Jan 08.' All other information associated with this line item/CLIN remains unchanged.

8. As a result of items (2) and (3) above, this delivery order shall be increased by (b) (4)

9. As a result of item (1) above, this delivery order shall be decreased by (b) (4)

AN

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - Continuation			1 CONTRACT ID CODE	
2. AMENDMENT/MODIFICATION NO. PO0001	3. EFF. DATE 08/16/2007	4. REQUISITION/PURCHASE REQ. NO 0020024061	PAGE OF 4	PAGES 4

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

10. As a result of items (8) and (9) above, the total value of delivery order HSBP1006J13750 shall be decreased by \$1,677,180.00 from \$33,867,765.00 to \$32,190,585.00. Therefore, this delivery order shall be de-obligated by \$1,677,180.00.

11. All other terms and conditions of delivery order HSBP1006J13750 remain unchanged and in full effect.

1