

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
---	--	---------------------	----------------------

2. AMENDMENT/MODIFICATION NO. P00014	3. EFF. DATE <u>4/30/09</u>	4. REQUISITION/PURCHASE REQ. NO. 0020034599	5. PROJECT NO. (If applicable)
---	--------------------------------	--	--------------------------------

6. ISSUED BY Department of Homeland Security Customs and Border Protection 1300 Pennsylvania Ave NW Room 7.2A-B Washington DC 20229	7. ADMINISTERED BY (If other than Item 6) Dept of Homeland Security Customs and Border Protection SBI Acquisition Office Room 7.2C 1300 Pennsylvania Ave. NW Washington DC 20229
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) THE BOEING COMPANY DBA/ BOEING 1215 SOUTH CLARK ST STE 600 ARLINGTON VA 22202-3259 CODE 807414318 FACILITY CODE	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
	10A. MODIFICATION OF CONTRACT/ORDER NO. X / HSBP1208J19363
	10B. DATED (SEE ITEM 13) 04/10/2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Attached

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not <input type="checkbox"/> is required to sign this document and return <u>1</u> copies to issuing office.	

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to increase the Target Cost, Base Fee and extend the period of performance of CLIN 0001A and to extend the period of performance of CLIN 0004 and CLIN 0004A.

See Page Two

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) (b) (6)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Ronald O. Ortega Contracting Officer (b) (6)	16C. DATE SIGNED <u>4/30/09</u>
---	---	------------------------------------

The purpose of this modification is to:

1. Increase Target Costs, Base Fee and extend the period of performance to CLIN 0001A.
 - a. Modification P00013 increased CLIN 0001A funding by \$500,000 per the contractor's Limitations of Cost Notification, SS-SBIDC-SNB-09-0160, dated March 19, 2009. P00013 did not adjust the Target Cost or Base Fee. As a result of rebase lining, and the funding increase on P00013, the Target Costs for continued performance through April 30, 2009, is increased by (b) (4) with a base fee value increase of (b) (4).
 - b. CLIN 0001A period of performance is extended to June 4, 2009. The new Target Cost for this period with respect to the new baseline level is (b) (4) with a base fee value of (b) (4).
 - c. The following CLINs are revised as follows:

CLIN 0001A	
Target Costs	(b) (4)
Base Fee	(b) (4)
CLIN 0005	\$1,064,132.00
CLIN 0006	\$4,780,534.00

2. Realign funds.
 - a. As a result of this modification CLIN 0001A funding is increased by \$1,078,669 from \$4,124,745 to \$5,203,414.
 - b. As a result of this modification CLIN 0005 funding is increased by \$27,809 from \$1,036,323 to \$1,064,132.
 - c. As a result of this modification CLIN 0006 funding is increased by \$139,046 from \$4,641,488 to \$4,780,534.
 - d. As a result of this modification CLIN 0004A funding is decreased by \$1,245,524 from \$6,698,207 to \$5,452,683.

3. Extend the period of performance for CLIN 0004 and CLIN 0004A at no additional cost. CLIN 0004 period of performance end date is extended to June 4, 2009. CLIN 0004A period of performance end date is extended to June 4, 2009.
 - a. This extension supports the settlement activities of the terminated Intelligence efforts as a result of the Government's notice of termination, dated February 6, 2009.
 - b. The CLIN 0004A extension also supports the Demonstration and Laboratory Support for CBP Agent Training that was reinstated in Modification P00012.